



Lake County Illinois

Legislation Details (With Text)

File #:	19-0022	Version:	1	Name:	Grass Lake Road Retaining Wall Maintenance: Change Order Number Three and Supplemental Appropriation
Type:	resolution	Status:			Passed
File created:	12/27/2018	In control:			Public Works, Planning & Transportation Committee
On agenda:		Final action:			1/15/2019

Title: Joint resolution appropriating a supplemental amount of \$214,000 of Matching Tax funds and approving Change Order Number Three in the amount of \$203,332.01, for the repair and stabilization of an existing sheet piling wall adjacent to the multi-use path on the north side of Grass Lake Road along with repairs to the concrete bridge substructure, and designated as Section 16-00059-11-BR.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-0022 Grass Lake Road, Change Order 3

Date	Ver.	Action By	Action	Result
1/15/2019	1	Lake County Board	adopted	Pass
1/10/2019	1	Financial & Administrative Committee	recommended for adoption to the consent agenda	Pass
1/9/2019	1	Public Works, Planning & Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint resolution appropriating a supplemental amount of \$214,000 of Matching Tax funds and approving Change Order Number Three in the amount of \$203,332.01, for the repair and stabilization of an existing sheet piling wall adjacent to the multi-use path on the north side of Grass Lake Road along with repairs to the concrete bridge substructure, and designated as Section 16-00059-11-BR.

- Grass Lake Road retaining wall is currently under contract with Alliance Contractors, Inc., Woodstock, Illinois, in the amount of \$1,180,202.50.
- This Lake County Board, at its meetings of November 14, 2017, and March 13, 2018, approved \$1,110,000 and \$85,000 respectively, of Matching Tax funds for this project.
- Change orders need to be approved by the standing committees for cumulative net increases over 10 percent. Appropriations/transfers in excess of \$50,000 require Financial and Administrative Committee approval. State statute requires County Board approval of appropriations from this funding source.
- Change Order Number Three, in the amount of \$203,332.01, is needed to cover additional structural repair work to the concrete bridge substructure as the required quantity of repair work determined in the field during construction was beyond what was estimated in the design documents.
- Change Order Number Two, in the amount of \$10,137.94, consisted of balancing plan design pay items to final field measured quantities and additional pay items to address landscaping and traffic control items that arose during construction.
- Change Order Number One, in the amount of \$4,102.26, was needed to add temporary pavement marking items that were necessary during construction.
- Change Order Number Three in the amount of \$203,332.01, along with a contingency of approximately five percent, will be funded through a supplemental appropriation in the amount of \$214,000 from the Matching Tax fund.

RESOLUTION

WHEREAS, this Lake County Board, at its meetings of November 14, 2017, and March 13, 2018, approved \$1,110,000 and \$85,000 respectively, of Matching Tax funds for the repair and stabilization of an existing sheet piling wall adjacent to the multi-use path on the north side of Grass Lake Road; and

WHEREAS, this construction project is under contract with Alliance Contractors, Inc., Woodstock, Illinois, in the amount of \$1,180,202.50; and

WHEREAS, Change Order Number Three, in the amount of \$203,332.01 includes additional structural repair for concrete with some balancing of other items to final measured quantities; and

WHEREAS, Change Order Number Two, in the amount of \$10,137.94, consisted of balancing plan pay items to final measured quantities and additional pay items to address unforeseen items that arose during construction; and

WHEREAS, Change Order Number One, in the amount of \$4,102.26, was for temporary pavement marking items that were necessary; and

WHEREAS, a supplemental appropriation of funds is necessary for the additional scope of work; and

WHEREAS, the Lake County Purchasing Ordinance requires the Public Works, Planning and Transportation Committee and the Finance and Administrative Committee to approve change orders with cumulative totals above 10% of the original contract.

NOW, THEREFORE BE IT RESOLVED by this Lake County Board, that a supplemental appropriation of \$214,000 of Matching Tax funds for the repair and stabilization of an existing sheet piling wall adjacent to the multi-use path on the north side of Grass Lake Road, approving Change Order Number Three in the amount of \$203,332.01, and designated as Section 16-00059-11-BR.

BE IT FURTHER RESOLVED that this resolution being presented to the Lake County Board for approval, the Public Works, Planning and Transportation Committee, and Finance and Administrative Committee hereby have approved Change Order Number Three.

DATED at Waukegan, Illinois, on January 15, 2019.