



Lake County Illinois

Legislation Details (With Text)

File #: 20-0560 **Version:** 1 **Name:** Wadsworth Road at Lewis Avenue: Change Order Number One
Type: committee action item **Status:** Passed
File created: 4/16/2020 **In control:** Public Works, Planning & Transportation Committee
On agenda: **Final action:** 4/30/2020
Title: Joint committee action item approving Change Order Number One consisting of an increase of \$101,448 for additions to the Wadsworth Road at Lewis Avenue intersection improvement Phase II consultant agreement.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-0560 Vendor Disclosure, RS&H Inc., 2. 20-0560 Wadsworth at Lewis Change Order - Supplement One.pdf, 3. 20-0560 Wadsworth Road at Lewis Avenue Location Map.pdf

Date	Ver.	Action By	Action	Result
4/30/2020	1	Financial & Administrative Committee	approved	Pass
4/29/2020	1	Public Works, Planning & Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving Change Order Number One consisting of an increase of \$101,448 for additions to the Wadsworth Road at Lewis Avenue intersection improvement Phase II consultant agreement.

- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- The Wadsworth Road at Lewis Avenue intersection improvement project is under contract with RS and H Inc., St. Charles, Illinois, in the amount of \$498,506.90 as approved by the County Board on October 11, 2016, and designated as Section 13-00055-06-WR.
- Additional engineering services are necessary for several revisions to the original scope of work, as detailed in the attached Supplement Number One.
- The project was awarded a federal Congestion Mitigation and Air Quality grant (CMAQ) of up to \$2,786,960 for construction. Change Order Number One includes additional coordination and tasks required to follow the federal process.
- Change Order Number One also includes additional engineering services necessary as a result of extensive coordination with the Federal Aviation Administration, Illinois Department of Transportation (Aeronautics), and the Waukegan Port District.

COMMITTEE ACTION ITEM

Summary:

Original awarded contract: \$498,506.90

Change Order Number One:	\$101,448
Sum of all Change Orders:	\$101,448

Total revised contract amount (including all change orders): \$599,954.90

Original contract appropriation amount: \$600,000