



Lake County Illinois

Legislation Text

File #: 15-1265, **Version:** 1

Project Change - Village of Mundelein CDBG 2013

- Village of Mundelein was awarded \$85,000 in 2013 CDBG funds for its 2013 Sanitary Sewer Rehabilitation Project; the original contractor defaulted. Although the work was started and nearly completed, the Village's ability to provide documentation indicating compliance with CDBG regulations was compromised.
- In 2014, the Commission approved a project change request for a commercial sewer extension on Butterfield Road, but subsequently the private developer did not need Village funds for the improvement.
- Consequently, the Village of Mundelein is requesting that HCDC approve an amendment to its 2013 CDBG Public Infrastructure agreement in order to repurpose funds to a new project meeting CDBG requirements.
- Staff's review of the new scope suggests the project would have obtained funding in the PY2013 round.