



Lake County Illinois

Legislation Text

File #: 18-0509, **Version:** 1

Joint committee action approving Change Order Number One for the Vernon Hills Water System Electrical and Mechanical Upgrade Project design scope revisions with Donohue and Associates, Inc., Sheboygan, Wisconsin, in the amount of \$34,515.

- On July 28, 2017 a purchase order was issued to Donohue and Associates, Inc. for the preparation of design and bidding documents for Vernon Hills Water System Electrical and Mechanical Upgrade Project.
- Change Order Number One addresses unforeseen increases in the scope of the design work at the eight individual sites that comprise the project.
- In accordance with Article 8, section 101(2) of the Lake County Purchasing Ordinance, this change order was not reasonably foreseeable at the time the contract was signed.
- Change Order Number One is in the amount of \$34,515 increasing the previous contract amount from \$130,750 to \$165,265.

CHANGE ORDER

Original Contract Award	\$130,750
Change Order Number One	\$34,515
Total sum of Change orders:	\$34,515
Total cost	\$165,265