



Lake County Illinois

Legislation Text

File #: 18-0625, **Version:** 1

Joint committee action approving Change Order Number One for Public Works Painting Projects with BP&T Company, Mount Prospect, Illinois, in the amount of \$6,175.

- A contract was awarded to BP&T Company for painting lift stations as part of Public Works Painting Projects in November 2017.
- Change Order Number One addresses additional painting work needed at two lift stations that was unforeseen at the time when the project bids were prepared.
- In accordance with Article 8, section 101(2) of the Lake County Purchasing Ordinance, this change order was not reasonably foreseeable at the time the contract was signed.
- Change Order Number One is in the amount of \$6,175, increasing the original contract amount from \$25,800 to \$31,975.

Change Order Request

Original awarded contract:	\$25,800
Change Order One:	\$ 6,175
Sum of all changes:	\$31,975