



# Lake County Illinois

## Legislation Text

---

**File #:** 20-1017, **Version:** 1

---

Joint committee action item approving Change Order Number One consisting of an increase of \$5,640 to the Phase II engineering consultant agreement for the reconstruction of the Lake County Division of Transportation (LCDOT) visitor parking lot, 600 West Winchester Road, Libertyville, Illinois.

- Change Orders need to be approved by the standing committees for cumulative net increases over ten percent.
- The LCDOT visitor parking lot reconstruction is under contract with Hey & Associates, Volo, Illinois, in the amount of \$27,950 as approved by the County Board on December 10, 2019, and designated as Section 19-00214-26-MG.
- Additional services are necessary for the development of a landscaping plan as detailed in the attached Supplement Number One.

### **COMMITTEE ACTION ITEM**

#### Summary:

Original awarded contract:                   \$ 27,950

Change Order Number One:                 \$ 5,640

Sum of all Change Orders:                 \$ 5,640

Total revised contract amount (including all change orders): \$ 33,590

Original contract appropriation amount: \$ 35,000