



Lake County Illinois

Legislation Text

File #: 21-1114, Version: 1

Joint resolution appropriating a supplemental amount of \$215,000 of ¼% Sales Tax for Transportation funds and approving Change Order Number One in the amount of \$213,946.54 for additional Phase II design engineering services for the Wadsworth Road at Kilbourne Road intersection improvement.

- The County Board, at its November 14, 2017 meeting, approved an appropriation of \$430,000 of ¼% Sales Tax for Transportation funds and a consultant engineering agreement with Christopher B. Burke Engineering Ltd., Rosemont, Illinois, in the amount of \$357,756.52, for Phase II design engineering services for the intersection improvements at Wadsworth Road at Dilleys Road and Wadsworth Road at Kilbourne Road.
- Change Order Number One is required to expand the Phase II design engineering scope of work to include the resurfacing of Kilbourne Road, from Wadsworth Road to Illinois Route 173, and supplemental engineering design to complete the construction of the roundabout at Wadsworth Road at Dilleys Road.
- Change orders need to be approved by standing committees for cumulative net increases over 10 percent.
- The sum of all contract change orders to date is \$213,946.54, which represents a 59.8 percent increase over the original awarded contract amount.
- This project is included in the Transportation Improvement Program and designated as Section 17-00999-47-EG.

RESOLUTION

WHEREAS, Wadsworth Road, County Highway 17, Dilleys Road, County Highway 15, and Kilbourne Road, County Highway 37, are designated routes on the County highway system; and

WHEREAS, it would be beneficial to the safety and welfare of the traveling public if the intersection of Wadsworth Road at Dilleys Road and Wadsworth Road at Kilbourne Road could be improved; and

WHEREAS, the County Board, at its meeting of November 14, 2017, approved an appropriation of \$430,000 of ¼% Sales Tax for Transportation funds for Phase II design engineering services for the Wadsworth Road at Dilleys Road and Wadsworth Road at Kilbourne Road intersection improvements; and

WHEREAS, this project is currently under contract with Christopher B. Burke Engineering Ltd., Rosemont, Illinois, in the amount of \$357,756.52; and

WHEREAS, Change Order Number One, in the amount of \$213,946.54, is needed for additional Phase II design engineering services to the original contract; and

WHEREAS, a supplemental appropriation of funds is necessary for the additional scope of work; and

WHEREAS, the Lake County Purchasing Ordinance requires the Public Works, Planning and Transportation Committee and the Finance and Administrative Committee to approve change orders with cumulative totals above 10 percent of the original contract.

NOW, THEREFORE BE IT RESOLVED by this Lake County Board, that the County Engineer of Lake County is authorized and directed to execute on behalf of Lake County, Change Order Number One in the amount of \$213,946.54 for additional Phase II engineering services for the intersection improvement of Wadsworth Road at Kilbourne Road.

BE IT FURTHER RESOLVED that there is appropriated a supplemental amount of \$215,000 of ¼% Sales Tax for Transportation funds for these additional engineering services and designated as Section 17-00999-47-EG.

DATED at Waukegan, Illinois, on August 10, 2021.