



Lake County Illinois

Legislation Text

File #: 22-0771, **Version:** 1

Joint committee action item approving Change Order Number Four consisting of an increase of \$16,828.32 for additions for the sidewalk and curb ramp improvements at the Quentin Road, at Illinois Route 22 intersection, contract.

- Quentin Road, at Illinois Route 22, sidewalk and curb ramp improvements are under contract with Alliance Contractors, Inc., Woodstock, Illinois, in the amount of \$233,808.41 as approved by the County Board on June 8, 2021, and designated as Section 20-00090-16-SW.
- Change Order Number Four consists of balancing quantities to final measurements and adjusting traffic signal equipment to fit the intent of the contract.
- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- The sum of all contract change orders to date is \$39,997.29, which represents a 17.11 percent increase over the original awarded contract amount.

COMMITTEE ACTION ITEM

Summary:

Original awarded contract:	\$233,808.41
Change Order Number One:	\$2,934.96
Change Order Number Two:	\$3,000.02
Change Order Number Three:	\$17,233.99
Change Order Number Four:	\$16,828.32
Sum of all Change Orders:	\$39,997.29

Total revised contract amount (including all change orders): \$273,805.70