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Lake County, Illinois 
 

INVITATION TO BID 
BID NUMBER  22008 

 
Date: February 24, 2022 

 
Project Name: 2022 WATER MAIN REPLACEMENT PROJECT 

OAK TERRACE WATER SYSTEM AND 
OAKWOOD ROAD WATER MAIN 

  
Project Description: Installation of 4-inch water main and 8-inch water main 
with appurtances, storm sewer removal and replacement, pavement removal 
and replacement and landscape restoration. 
 
 
GENERAL REQUIREMENTS: Contractors are to submit sealed bids. 
 
 
 
SITE VISITS  The project locations are open to the public and the 

bidders may visit the locations. 
 
 
PRE-BID CONFERENCE: Tuesday, February 8, 2022 11:00 AM  

Due to COVID-19 will be conducted via a Zoom Meeting  
Go to Purchasing Portal for call in information.  
 

 
 
BID LOCATION:   Lake County Purchasing Department 
      18 N. County Street- 9th Floor 
      Waukegan, Illinois 
      Electronic Bid Submission Only 
      See Page INV-3 for instructions 
 
 
DUE DATE:  Thursday, February 24, 2022 11:00 AM 

See attached instructions due to COVID-19 restrictions. 
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http://doingbusiness.lakecountyil.gov/ 
            
Lake County will be accepting only electronic bid submissions for Invitation for Bid #22008 / 2022 Water Main 
Replacement Project Oak Terrace Water System and Oakwood Road Water Main 
 
Please follow the steps below to upload your electronic Bid Submission: 
1. Go to www.lakecountypurchasingportal.com 
2. Click on the Bid Number:  22008 
3. Click on register for this bid 
4. Enter your username and password 
5. Under the Submittals section you will be able to upload your bid submittal 

a. Click on the browse button 
b. Navigate your computer and select the appropriate file 

i. Multiple files can be uploaded, each file can be no more than 20 MB 
ii. Files can also be uploaded as a .zip file 

c. Click on save submittals 
d. Close the browser 

 
*Please note: Responses are due at 11:00 a.m. local time on Thursday, February 24, 2022.  Please allow sufficient time 
for any technical issues you may have and upload your bid early.  Please email Purchasing at 
purchasing@lakecountyil.gov to receive confirmation that we have successfully received your submissions. 
 
Please follow the following steps to attend the Public Bid Opening: 
1. Go to www.lakecountypurchasingportal.com 
2. Click on the “Under Review” tab 
3. Click on the Bid Number:  22008 
4. Click on the “Events” tab 
5. Join the Zoom Meeting by clicking on the meeting link 

a. Please plan on joining the meeting at least 5 minutes early and mute your microphone. 
 
ALL SUBMITTALS SHOULD BE LABELED ACCORDINGLY. PLEASE USE BELOW LABEL FOR YOUR CONVENIENCE. 

 

Bid No. 22008  Vendor Name:  
Buyer: Yvette Albarran 
Bid Description:  2022 Water Main 
Replacement Project. Oak Terrace Water System 
and Oakwood Road Water Main 

Deliver to:  
Lake County  
ATTN: PURCHASING DIVISION 
18 N. County Street – 9th Floor 
Waukegan, IL 60085 

Bid Due Date: 

February 24, 2022 

Purchasing Division 

http://www.lakecountypurchasingportal.com/
mailto:purchasing@lakecountyil.gov
http://www.lakecountypurchasingportal.com/
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ARTICLE 1 – DEFINED TERMS 
 
1.01 Terms used in these Instructions to Bidders will have the meanings indicated in the General Conditions 

and Supplementary Conditions. Additional terms used in these Instructions to Bidders have the 
meanings indicated below which are applicable to both the singular and plural thereof: 

 
A.         Bidder—The individual or entity who submits a Bid directly to OWNER. 
 
B.         Issuing Office—The office from which the Bidding Documents are to be issued and  
  where the bidding procedures are to be administered. 
 
C.        Successful Bidder—The lowest responsible Bidder submitting a responsive Bid to  

  whom OWNER (on the basis of OWNER's evaluation as hereinafter provided)  
  makes an award. 
 
D.         Agency—Illinois Environmental Protection Agency 
 

ARTICLE 2 - COPIES OF BIDDING DOCUMENTS 
 
2.01 Bid documents including plans and specifications for this project are available to be downloaded at 

the following website: http://lakecountypurchasingportal.com.  Click on the appropriate bid number 
to register.  After registering, bidders have access to all bid documents including specifications, plans 
and related files. 

 
2.02 Complete sets of Bidding Documents must be used in preparing Bids; neither OWNER nor 

ENGINEER assumes any responsibility for errors or misinterpretations resulting from the use of 
incomplete sets of Bidding Documents. 

 
2.03 OWNER and ENGINEER in making copies of the Bidding Documents available on the above terms 

do so only for the purpose of obtaining Bids for the Work and do not confer a license or grant for any 
other use. 

 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 
 
3.01 To demonstrate Bidder's qualifications to perform the Work, within five days of OWNER's request 

Bidder shall submit written evidence such as financial data, previous experience, present 
commitments, and such other data as may be called for below. 

 
A. The number of years engaged in the contracting business under the present firm name, and the name 

of the state where incorporated. 
B. A list of the property and equipment available to the Bidder to evaluate if the Bidder can complete the 

Work in accordance with the Bidding Documents. 
C. A financial statement of the Bidder showing that the Bidder has the financial resources to meet all 

obligations incidental to the Work. 
D. The Bidder's performance record giving the description, location and telephone numbers of similar 

projects constructed in a satisfactory manner by the Bidder. 
E. A list of projects presently under contract, the approximate contract amount, and the percentage of 

completion for each. 
F. A list of contracts which resulted in lawsuits. 
G. A list of contracts defaulted. 

http://lakecountypurchasingportal.com/
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H. A statement of the Bidder indicating whether or not the Bidder has ever filed bankruptcy while 
performing Work of like nature or magnitude. 

I. A list of officers of the firm who, while in the employ of the firm or the employ of previous firms, 
were associated with contracts which resulted in lawsuits, contracts defaulted or filed for bankruptcy. 

J. The technical experience of personnel guaranteed to be employed in the responsible charge of the 
Work stating whether the personnel have or have not performed satisfactorily on other contracts of 
like nature and magnitude or comparable difficulty at similar rate of progress. 

K. Such additional information as will assist OWNER in determining whether the Bidder is adequately 
prepared to fulfill the contract.  

ARTICLE 4 – EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE 
 
4.01 Subsurface and Physical Conditions 
 
A. The Supplementary Conditions identify: 
 

1. Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that 
Engineer has used in preparing the Bidding Documents. 

 
2. Those drawings of physical conditions in or relating to existing surface and subsurface structures at or 

contiguous to the Site (except Underground Facilities) that ENGINEER has used in preparing the 
Bidding Documents. 

 
B. Copies of reports and drawings referenced in paragraph 5.03.A of the General Conditions will be made 

available by OWNER to any Bidder on request. Those reports and drawings are not part of the Contract 
Document, but the "technical data" contained therein upon which Bidder is entitled to rely as provided 
in paragraph 5.03.B of the General Conditions has been identified and established in paragraph 5.03 
of the General Conditions. Bidder is responsible for any interpretation or conclusion Bidder draws 
from any "technical data" or any other data, interpretations, opinions, or information contained in such 
reports or shown or indicated in such drawings. 

 
4.02 Underground Facilities 

 
A. Information and data shown or indicated in the Bidding Documents with respect to existing 

Underground Facilities at or contiguous to the Site is based upon information and data furnished to 
OWNER and ENGINEER by owners of such Underground Facilities, including OWNER, or others. 

 
4.03 Hazardous Environmental Condition 

 
A. The Supplementary Conditions identify those reports and drawings relating to a Hazardous 

Environmental Condition identified at the Site, if any, that ENGINEER has used in preparing the 
Bidding Documents. 

 
B. Copies of reports and drawings referenced in paragraph 5.06.A of the General Conditions will be made 

available by OWNER to any Bidder on request.  Those reports and drawings are not part of the 
Contract Documents, but the "technical data" contained therein upon which Bidder is entitled to rely 
as provided in paragraph 5.03.B of the General Conditions has been identified and established in 
paragraph 5.03 of the General Conditions.  Bidder is responsible for any interpretation or conclusion 
Bidder draws from any "technical data" or any other data, interpretations, opinions, or information 
contained in such reports or shown or indicated in such drawings. 

 
4.04 Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with 

respect to subsurface conditions, other physical conditions and Underground Facilities, and possible 
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changes in the Bidding Documents due to differing or unanticipated conditions appear in paragraphs 
5.03 and 5.04 of the General Conditions.  Provisions concerning responsibilities for the adequacy of 
data furnished to prospective Bidders with respect to a Hazardous Environmental Condition at the 
Site, if any, and possible changes in the Contract Documents due to any Hazardous Environmental 
Condition uncovered or revealed at the Site which was not shown or indicated in the Drawings or 
Specifications or identified in the Contract Documents to be within the scope of the Work appear in 
paragraph 5.06 of the General Conditions. 

 
4.05 On request, OWNER will provide Bidder access to the Site to conduct such examinations, 

investigations, explorations, tests, and studies as Bidder deems necessary for submission of a Bid.  
Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of 
such explorations, investigations, tests, and studies.   

 
 
4.06 Reference is made to Article 8 of the General Conditions for the identification of the general nature of 

other work, if any, that is to be performed at the Site by OWNER or others (such as utilities and other 
prime contractors) that related to the Work for which a Bid is to be submitted.  On request, OWNER 
will provide to each Bidder for examination access to or copies of Contract Documents (other than 
portions thereof related to price) for such other work. 

 
4.07 It is the responsibility of each Bidder before submitting a Bid to: 

 
A. Examine and carefully study the Bidding Documents, including any Addenda and the other related 

data identified in the Bidding Documents. 
B. Visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site conditions 

that may affect cost, progress, and performance of the Work. 
C. Become familiar with and satisfy Bidder as to all federal, state, and local Laws and Regulations that 

may affect cost, progress, or performance of the Work. 
D. Carefully study all reports of explorations and tests of subsurface conditions at or contiguous to the 

Site and all drawings of physical conditions in or relating to existing surface or subsurface structures 
at or contiguous to the Site (except Underground Facilities) which have been identified in the 
Supplementary Conditions as provided in paragraph 5.03.A of the General Conditions, and carefully 
study all reports and drawings if a Hazardous Environmental Condition, if any, at the Site which have 
been identified in the Supplementary Conditions  as provided in paragraph 5.06 of the General 
Conditions. 

E. Obtain and carefully study (or assume responsibility for doing so) all additional or supplemental 
examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, 
subsurface, and Underground Facilities) at or contiguous to the Site which may affect cost progress, 
or performance of the Work or which relate to any aspect of the means, methods, techniques, 
sequences, and procedures of construction to be employed by Bidder, including any specific means, 
methods, techniques, sequences, and procedures of construction expressly required by the Bidding 
Document, and safety precautions and programs incident thereto; 

F. Agree at the time of submitting its Bid that no further examinations, investigations, explorations, tests, 
studies, or data are necessary for the determination of its Bid for performance of the Work at the price 
bid and within the times and in accordance with the other terms and conditions of the Bidding 
Documents. 

G. Become aware of the general nature of the work to be performed by OWNER and others at the Site 
that relates to the Work as indicated in the Bidding Documents. 

H. Correlate the information known to Bidder, information and observations obtained from visits to the 
site, reports and drawings identified in the Bidding Documents, and all additional examinations, 
investigations, explorations, tests, studies, and data with the Bidding Documents. 
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I. Promptly give ENGINEER written notice of all conflicts, errors, ambiguities, or discrepancies that 
Bidder discovers in the Bidding Documents and confirm that the written resolution thereof by 
ENGINEER is acceptable to Bidder; and 

J. Determine that the Bidding Documents are generally sufficient to indicate and convey understanding 
of all terms and conditions for the performance of the Work. 

 
4.08 The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has 

complied with every requirement of this Article 4, that without exception the bid is premised upon 
performing and furnishing the Work required by the Bidding Documents and applying any specific 
means, methods, techniques, sequences, and procedures of construction that may be shown or 
indicated or expressly required by the Bidding Documents, that Bidder has given ENGINEER written 
notice of all conflicts, errors, ambiguities, and discrepancies that Bidder has discovered in the Bidding 
Documents and the written resolutions thereof by ENGINEER are acceptable to Bidder, and that the 
Bidding Documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for performing and furnishing the Work. 

ARTICLE 5 – PRE-BID CONFERENCE 
 
5.01 A pre-bid conference will be conducted via a Zoom meeting due to COVID-19.  Go to Purchasing 

Portal for call in information.  See Invitation to Bid for time and date 

ARTICLE 6 – SITE AND OTHER AREAS 
 
6.01 The Site is identified in the Bidding Documents.  All additional lands and access thereto required for 

temporary construction facilities, construction equipment, or storage of materials and equipment to be 
incorporated in the Work are to be obtained and paid for by CONTRACTOR.  Easements for 
permanent structures or permanent changes in existing facilities are to be obtained and paid for by 
OWNER unless otherwise provided in the Bidding Documents. 

 

 

ARTICLE 7 – INTERPRETATIONS AND ADDENDA 
 
7.01 Should the bidder require additional information about this bid, please submit questions on our 

website at http://lakecountypurchasingportal.com by selecting the bid number and addendum link.  
Questions may also be submitted via email to purchasing@lakecountyil.gov.  All questions shall be 
submitted no less than seven (7) days prior to the bid opening date. 

 
7.02.1 ANY and ALL changes to these specifications are valid only if included in an addendum issued by 

Lake County Purchasing. No interpretation of the meaning of the plans, specifications or other contract 
documents will be made orally.  Failure of any bidder to receive any such addendum or interpretation 
shall not relieve the bidder from obligation under this bid as submitted.  All addenda as issued shall 
become part of the bid documents.  Failure to request an interpretation constitutes a waiver to later 
claim that ambiguities or misunderstandings caused a bidder to improperly submit a bid. 

 
7.03 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by 

OWNER or ENGINEER. 
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ARTICLE 8 – BID SECURITY 
 
8.01 A bid must be accompanied by a Bid security in the amount of 10% of Bidder's maximum bid price 

and in the form of a certified or bank check or a Bid Bond [on the form attached] issued by a surety 
meeting the requirements of paragraphs 6.01 and 6.02 of the General Conditions. 

 
8.02 The Bid security shall guarantee the Successful Bidder will execute the Agreement, furnish the 

required contract security, and meet the other conditions of the Notice of Award.  If the Successful 
Bidder fails to execute and deliver the Agreement and furnish the required contract security within 10 
days after the Notice of Award, OWNER may annul the Notice of Award and the Bid security of that 
Bidder will be forfeited. 

 
 
ARTICLE 9 – CONTRACT TIMES 
 
9.01 The number of days within which, or the dates by which, the Work is to be (a) Substantially Completed 

and (b) also completed and ready for final payment are set forth in the Agreement. 

 
ARTICLE 10 – LIQUIDATED DAMAGES 
 
10.01 Provisions for liquidated damages, if any, are set forth in the Agreement.  ARTICLE 11 – 

SUBSTITUTE AND "OR-EQUAL" ITEMS 
 
 
11.01 Materials and equipment described in the Contract Documents by using the name of a proprietary 

item or name of a particular supplier is intended to establish type, function, and quality required.  
Unless the specification or description contains or is followed by words reading that no like, 
equivalent, or "or-equal" item or no substitution is permitted, a substitute or "or-equal" item of 
material or equipment may be furnished or used by CONTRACTOR if acceptable to ENGINEER.  
Application for acceptance of substitutes and "or-equal" items will not be considered by ENGINEER 
until after the Effective Date of Agreement.  The procedure for submission of any such application 
by CONTRACTOR and consideration by ENGINEER is set forth in Paragraph 7.04 and 7.05 of the 
General Conditions and may be supplemented in the Supplementary Conditions or General 
Requirements. 

 

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 
        
12.01 If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, individuals, 

or entities to be submitted to OWNER in advance of a specified date prior to the Effective Date of the 
Agreement, the apparent Successful Bidder, and any other Bidder so requested, shall within five days 
after the Bid opening, submit to OWNER a list of all such Subcontractors, Suppliers, individuals, or 
entities proposed for those portions of the Work for which such identification is required. Such list 
shall be accompanied by an experience statement with pertinent information regarding similar projects 
and other evidence of qualification for each such Subcontractor, Supplier, individual, or entity if 
requested by OWNER.  If OWNER or ENGINEER, after due investigation, has reasonable objection 
to any proposed Subcontractor, Supplier, individual, or entity, OWNER may, before the Notice of 
Award is given, request apparent Successful Bidder to submit a substitute, without an increase in the 
Bid.   
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ARTICLE 13 – PREPARATION OF BID 
 
13.01 Only the Bid form included with the Bidding Documents shall be used to submit a Bid.  Additional 

copies may be obtained from the issuing office. 
 
13.02 All blanks on the Bid form shall be completed by printing in ink or by typewriter and the Bid signed.  

A Bid price shall be indicated for each Bid Item listed therein, or the words "No Bid," "No Change," 
or "Not Applicable" entered. 

 
13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-president or 

other corporate officer accompanied by evidence of authority to sign.  The corporate seal shall be 
affixed and attested by the secretary or an assistant secretary.  The corporate address and state of 
incorporation shall be shown below the signature. 

 
13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title 

must appear under the signature), accompanied by evidence of authority to sign.  The official address 
of the partnership shall be shown below the signature. 

 
13.05 A Bid by a limited liability company shall be executed in the name of the firm by a member and 

accompanied by evidence of authority to sign.  The state of formation of the firm and the official 
address of the firm must be shown below the signature. 

 
13.06 A Bid by an individual shall show the Bidder's name and official address. 
 
13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on the Bid 

form.  The official address of the joint venture must be shown below the signature. 
 
13.08 All names shall be typed or printed in ink below the signatures. 
 
13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be 

filled in on the Bid form. 
 
13.10 The address and telephone number for communications regarding the Bid shall be shown. 
 
13.11 The Bid shall contain evidence of Bidder's authority and qualification to do business in the state of 

Illinois or covenant to obtain such qualification prior to award of the Contract.  Bidder's state 
contractor license number for the state of the Project, if any, shall also be shown on the Bid form. 

 
13.12 Bids which are signed by an attorney-in-fact for individuals, firms, partnerships, or joint ventures shall 

have attached thereto a power-of-attorney evidencing authority to sign the Bid. 
 
13.13 It is the responsibility of the Bidder to submit a neat, accurate, and complete Bid. 
 
 
13.14 The Bid shall contain a Contractor Qualification Form which provides experience information that 

meets the following criteria.  Failure to meet these experience requirements or failure to provide the 
required information at bid time will result in bid rejection.  Failure to provide crews or Quality Control 
Inspectors with the requisite experience will result in termination of the services of the Contractor for 
cause by the Owner in accordance with Section 14.06 of the General Conditions. 

 
 
13.15 Any and all changes to the specifications and terms and conditions of this Bid are valid only if they 

are included by addendum issued by Lake County Purchasing.  Bidders shall acknowledge addenda 
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by signing the enclosed Addendum Acknowledgement form.  It is the vendor’s responsibility to check 
for addendums, posted on the website at http://lakecountypurchasingportal.com prior to the submittal 
due date.  No notification will be sent when addendums are posted unless there is an addendum issued 
within three business days of the submittal due date. 

 
 

ARTICLE 14 – SUBMITTAL OF BID 
 
14.01 Each prospective Bidder is furnished one copy of the Bidding Documents with one copy each of the 

Bid form, and, if required, the Bid Bond.  
 
14.02 A Bid shall be submitted no later than the date and time prescribed per the electronic submission 

instructions with the invitation to bid. 
 
ARTICLE 15 – MODIFICATION AND WITHDRAWAL OF BID 
 
15.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a 

Bid must be executed and delivered to the place where Bids are to be submitted prior to the date and 
time for the opening of Bids. 

 
15.02 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with OWNER 

and promptly thereafter demonstrates to the reasonable satisfaction of OWNER that there was a 
material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its bid, and 
the Bid security will be returned, if written authorization to withdraw the bid is provided by the Lake 
County Purchasing agent.  

 

ARTICLE 16 – OPENING OF BIDS 
 
16.01 Bids will be opened at the time and place indicated in the advertisement or invitation to Bid and read 

aloud publicly via a zoom meeting.  An abstract of the amounts of the base Bids and major alternates, 
if any, will be made available to Bidders after the opening of Bids. 

 

ARTICLE 17 – BASIS OF BID; EVALUATION OF BIDS 
 
17.01 In evaluating Bids, OWNER will consider whether or not the Bids comply with the prescribed 

requirements, and such alternates, unit prices and other data, as may be requested in the Bid Form or 
prior to the Notice of Award. 

 
17.02 More than one Bid for the same Work from an individual or entity under the same or different names 

will not be considered.  Reasonable grounds for believing that any Bidder has an interest in more than 
one Bid for the Work may be cause for disqualification of that Bidder and the rejection of all Bids in 
which that Bidder has an interest. 

 
17.03 Unit Price 
 
A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Bid schedule 
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B. The total of all estimated prices will be determined as the sum of the products of the estimated quantity 
of each item and the unit price Bid for the item.  The final quantities and Contract price will be 
determined in accordance with paragraph 13.03 of the General Conditions. 

 
C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of 

the unit prices.  Discrepancies between the indicated sum of any column of figures and the correct sum 
thereof will be resolved in favor of the correct sum.  Where words and figures are used in the Bid 
Form, any discrepancies between words and figures will be resolved in favor of the words. 

 
17.04 The Bid price shall include such amounts as the Bidder deems proper for overhead and profit on 

account of cash allowances, if any, named in the Contract Documents as provided in paragraph 13.02 
of the General Conditions. 

 
17.05 OWNER shall have the right to reject any unit prices for additions to or deductions from the Work as 

given in the Bid, if the prices are considered excessive or unreasonable, or to accept any unit prices 
which may be considered fair and reasonable. 

 
17.06 OWNER shall have the right to accept alternates in any order or combination or to not accept any, 

unless specifically otherwise provided.  Acceptance of alternates will not be used to determine low 
bidder. 

 
17.07 A Bid which does not contain a unit price which is both adequate and reasonable for each item named 

in the Bid may be considered irregular and subject to rejection. 
 
17.08 OWNER may consider the qualifications and experience of Bidders, and the qualifications and 

experience of Subcontractors, Suppliers, and other persons and organizations proposed for those 
portions of the Work as to which the identity of Subcontractors, Suppliers, and other persons and 
organizations must be submitted as provided in paragraph 7.06 in the General Conditions.  OWNER 
may also consider the operating costs, maintenance requirements, performance data and guarantees of 
major items of materials and equipment proposed for incorporation in the Work when such data is 
required to be submitted prior to the Notice of Award. 

 
17.09 OWNER may conduct such investigations as OWNER deems necessary to establish the responsibility, 

qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or 
entities to perform the Work in accordance with the Contract Documents. 

 
17.10 OWNER also reserves the right to waive all informalities not involving price, time, or changes in the 

Work. 
 

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 
 
18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid form, but OWNER 

may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period. 
 

ARTICLE 19 – AWARD OF CONTRACT 
 
19.01 OWNER reserves the right to reject any or all Bids, including without limitation, nonconforming, non-

responsive, unbalanced, or conditional Bids.  OWNER further reserves the right to reject the Bid of 
any Bidder whom it finds, after reasonable inquiry and evaluation, to be non-responsible.  OWNER 
may also reject the Bid of any Bidder if OWNER believes that it would not be in the best interest of 
the Project to make an award to that Bidder. 
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19.02 If the contract is to be awarded, it will be awarded to the lowest responsive, responsible Bidder(s). 
 
19.03 If the contract is to be awarded, OWNER will give Successful Bidder notification within a reasonable 

time. 
 

ARTICLE 20 – CONTRACT SECURITY AND INSURANCE 
    
20.01 The successful Contractor shall deliver prior to the date of the Owner’s Notice of Award all 

performance and payment bonds and insurance along with the signed counterparts of the Agreement.  
Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth 
OWNER's requirements as to performance and payment Bonds and insurance.  These requirements 
include but are not necessarily limited to: 

 
• A performance bond satisfactory to the County, executed by a surety company authorized to do 

business in the State of Illinois, in an amount equal to 100 percent (100%) of the contract price as 
security for the faithful performance of the contract; and 

• A payment bond satisfactory to the County, executed by a surety company authorized to do 
business in the State of Illinois, for the protection of all persons supplying labor and materials to 
the Contractor or Subcontractors for the performance of work provided for in the contract, in an 
amount equal to 100 percent (100%) of the contract price; and 

• A Certificate of Insurance with all required endorsements. 
 

ARTICLE 21 – SIGNING OF AGREEMENT 
 
21.01 When OWNER gives a Notice of Award to the Successful Bidder, it shall be accompanied by the 

required number of unsigned counterparts of the Agreement with the other Contract Documents which 
are identified in the Agreement as attached thereto.  Within 10 days thereafter, Successful Bidder shall 
sign and deliver the required number of counterparts of the Agreement and attached documents to 
OWNER.  Within ten days thereafter, OWNER shall deliver one fully signed counterpart to Successful 
Bidder with a complete set of Drawings with appropriate identification. 

 
 
 
 
 

ARTICLE 22 – WAGE RATES 
 
22.01 This project is subject to the Wage of Employees on Public Works (Prevailing Wage) Act (Illinois 

Revised Statutes, Chapter 48, Section 39s, et. seq.). Not less than the minimum wage rates as 
established by OWNER or State of Illinois Department of Labor shall be paid. 

 
22.02 The current wage rates can be found at: http://www.illinois.gov/idol/Laws-

Rules/CONMED/Pages/Rates.aspx. 
 
22.03 The wage rates will be incorporated into and made a part of the Contract Documents when the 

Contract Documents are prepared for execution. 
 

http://www.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx
http://www.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx
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ARTICLE 23 – TAX 
 
23.01 OWNER is exempt from the Illinois State and municipal or county Retailers Occupation Tax, Service 

Occupation Tax, Use Tax, Service Use Tax, as described in Illinois Revised Statute Chapter 120.  Bid 
prices shall not include the cost of such taxes. 

 
23.02 Federal excise tax does not apply to materials or services purchased by OWNER.  Should the federal 

excise tax be applicable to this transaction, OWNER will furnish a federal exemption certificate.  The 
Bid prices quoted herein by Bidder shall include all other direct or indirect federal, state, and local 
taxes which apply. 

 
23.03 Pursuant to 86 Ill. Adm. Code 130.2076, tangible personal property that is purchased by 

CONTRACTOR for incorporation into the OWNER’s real property pursuant to CONTRACTOR’s 
performance of this Contract shall be deemed purchased by the CONTRACTOR for the OWNER and 
transferred by the CONTRACTOR to the OWNER upon completion of this Contract. 

 
 
23.04 CONTRACTOR(S) shall forward this information to their Suppliers in order that the sale of such 

materials and equipment be properly recorded as a tax-exempt sale.  Such information shall be 
accompanied by a copy of the Contract or Purchase Order.  

 
 
23.05 It shall be the CONTRACTOR’s sole responsibility to obtain any necessary approvals from the 

Illinois Department of Revenue to obtain any exemption from the Retailers’ Occupation Tax.  If 
necessary, and upon request of the CONTRACTOR, the OWNER shall supply its tax exemption 
certificate to the CONTRACTOR, provided that CONTRACTOR shall not alter the tax exemption 
certificate and shall use it solely for purposes of exempting the above described personal property 
purchases pursuant to the Contract. 
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WAGE RATE REQUIREMENTS 

 

1.01 General 

 

A. CONTRACTOR and Subcontractors shall pay wages not less than the prevailing hourly 

wage rate for each classification of employee engaged on the Work as determined by the 

State of Illinois Department of Labor.    In case of conflict, the wages paid by 

CONTRACTOR shall be not less than the higher of the prevailing wage determination. 

 

B. CONTRACTOR shall comply with the provisions of Wages of Employees on Public 

Works (Prevailing Wage) Act (Illinois Revised Statutes, Chapter 48, Section 39S-1 

through 39S-12 and 820 ILCS 130/5). 

 

C. The prevailing wage law does not prohibit payment of more than the prevailing rate of 

wages nor does it limit the hours of Work which may be performed by any employee in 

any particular period of time. 

 

D. A copy of the wage determination shall be posted by CONTRACTOR in a prominent 

place at the site of the Work where it can be easily seen by the employees. 

 

 

E. Statement on Certified Payroll 

 

State of Illinois Prevailing Wage Act (820 ILCS/130/1) 

It is the policy of the State of Illinois that a wage of no less than the general prevailing 

hourly rate as paid for work of a similar character in the locality in which the work is 

performed, shall be paid to all laborers, workers and mechanics employed by or on behalf 

of any and all public bodies engaged in public works. 

 

Effective September 1, 2020, the Illinois Department of Labor (IDOL) has activated an 

electronic database (Payroll Portal) capable of accepting and retaining certified payrolls 

submitted under the State of Illinois Prevailing Wage Act (820 ILCS/130/1).  All 

contractors and subcontractors completing work for Lake County pursuant to the Act must 

submit all certified payroll through the IDOL Payroll Portal. 

 

Any contractor or subcontractor subject to this Act and any officer, employee, or agent of 

such contractor or subcontractor whose duty as such officer, employee, or agent it is to file 

such certified payroll who willfully fails to file such a certified payroll on or before the 

date such certified payroll is required by this paragraph to be filed and any person who 

willfully files a false certified payroll that is false as to any material fact is in violation of 

this Act and guilty of a Class A misdemeanor. (820 ILCS 130/5(2)). 

 

Effective September 1, 2020, to receive payment for work conducted for Lake County, 

contractors must provide the email certification received from their IDOL submittal 

with each of their pay requests.   

 

A contractor or subcontractor convicted or found guilty under Section 5 or 6 of this Act 

shall be subject to an automatic and immediate debarment, thereafter prohibited from 

participating in any public works project for 4 years, with no right to a hearing (820 ILCS 

130/11a). 
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2.01 WAGE DETERMINATIONS 

 

A. The following wage rate schedule(s) are the prevailing rate(s) of hourly wage applicable 

to this Contract. 

 

B. If the Department of Labor revises the prevailing rate of hourly wages to be paid by the 

public body, the revised rate as provided by the public body shall apply to this Contract. 

 

Note:    Current wage rates can be found at: 

 

http://www.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx  

http://www.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx


3/28/2019 AA-1  

 

Addendum Acknowledgement 

The undersigned acknowledges receipt of the following addendum(s): 

ADDENDUM # SIGNATURE 
  
  
  
  
  

 
I have examined and carefully prepared the submittal documentation in detail before submitting 
my response to Lake County. 
 

Bid Number: 
 

Company Name: 
 

Authorized Representative: 
 

Authorized Representative: 
Signature 

 Print 

Date: 
 

 

It is the vendor’s responsibility to check for addendums, posted on the website at 
http://lakecountypurchasingportal.com prior to the submittal due date.  No notification will be 
sent when addendums are posted unless there is an addendum within three business days of the 
submittal due date.  
 
If the submittal has already been received by Lake County, vendors are required to acknowledge 
receipt of addendum via email to purchasing@lakecountyil.gov prior to the due date.   
 
Submittals that do not acknowledge addendums may be rejected. 
 
All responses are to be submitted in a sealed envelope.  Envelopes are to be clearly marked with 
required submittal information.    
 
 

http://lakecountypurchasingportal.com/
mailto:purchasing@lakecountyil.gov
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BID FORM 
 

BID NUMBER: 22008 

 

PROJECT NAME: 2022 Water Main Replacement Project  

Oak Terrace Water System and 

Oakwood Road Water Main 
 

Project Number: PW#2015.003 and 2021.008 
 

for the Lake County Public Works Department 

Lake County, Illinois 

 

 

 

THIS BID IS SUBMITTED TO: 

 

 Lake County Purchasing Department 

 Electronically Via the Purchasing portal 

 

(hereinafter called OWNER) 

 

1) The undersigned Bidder proposes and agrees, if this bid is accepted, to enter into an 

Agreement with OWNER in the form included in the Contract Documents to perform and 

furnish all Work as specified or indicated in the Contract Documents for the Bid Price and 

within the Bid Times indicated in this Bid and in accordance with the other terms and 

conditions of the Contract Documents. 

 

2) Bidder accepts all of the terms and conditions of the Official Notice to Bidders and 

Instructions to Bidders, including without limitation those dealing with the disposition of the 

Bid Security. This Bid will remain open for the period of time specified in the Official Notice 

to Bidders after the day of Bid opening. Bidder will sign and deliver the required number of 

counterparts of the Agreement with the Bonds, evidence of insurance coverage, and other 

documents required by the Bidding Requirements within 10 days after the date of OWNER's 

Notice of Award. 

 

3) In submitting this Bid, Bidder represents, as more fully set forth in the Agreement, that: 

 

a) Bidder has examined and carefully studied all the Bidding Documents and Addenda, 

receipt of all which is acknowledged. 

 

b) Bidder has visited the site and become familiar with and satisfied itself as to the general, 

local, and site conditions that may affect cost, progress, performance and furnishing of the 

Work; 

 

c) Bidder is familiar with and has satisfied itself as to all federal, state, and local laws and 

regulations that may affect cost, progress, performance, and finishing of the Work. 
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d) Bidder acknowledges that OWNER and ENGINEER do not assume responsibility for the 

accuracy or completeness of information and data shown or indicated in the Bidding 

Documents with respect to Underground Facilities at or contiguous to the site. Bidder has 

obtained and carefully studied (or assumes responsibility for having done so) all such 

examinations, investigations, explorations, tests, studies, and data concerning conditions 

(surface, subsurface, and Underground Facilities) at or contiguous to the site or otherwise 

which may affect cost , progress, performance or furnishing of the Work or which relates 

to any aspect of the means, methods, techniques, sequences, and procedures of construction 

to be employed by Bidder and safety precautions and programs incident thereto. Bidder 

does not consider that any additional examinations, investigations, explorations, tests, 

studies or data are necessary for the determination of this Bid for performance and 

furnishing of the Work in accordance with the time, price, and other items and conditions 

of the Contract Documents. 

 

e) Bidder is aware of the general nature of the Work to be performed by OWNER and others 

at the site that relates to Work for which the Bid is submitted as indicated in the Contract 

Documents. 

 

f) Bidder has correlated the information known to Bidder from information and observation 

obtained from visits to the site, reports, and drawings identified in the Contract Documents 

and all additional examinations, investigations, explorations, tests, studies, and data with 

the Contract Documents. 

 

g) Bidder has given ENGINEER written notice of all conflicts, errors, ambiguities, or 

discrepancies that Bidder has discovered in the Contract Documents and the written 

resolution thereof by ENGINEER is acceptable to Bidder, and the Contract Documents are 

generally sufficient to indicate and convey understanding of all terms and conditions for 

performing and furnishing the Work for which the Bid is submitted. 

 

h) This Bid is genuine and not made in the interest or on behalf of any undisclosed person, 

firm or corporation and is not submitted in conformity with any agreement or rules of any 

group, association, or organization or corporation; Bidder has not directly or indirectly 

induced or solicited any other Bidder to submit a false or sham Bid; Bidder has not solicited 

or induced any person, firm or a corporation to refrain from bidding; and Bidder has not 

sought by collusion to obtain for itself any advantage over any other Bidder or over 

OWNER. 

 

i) Bidder certifies that Bidder is not barred from bidding on this Contract as a result of a 

conviction for either bid-rigging or bid-rotating under the provisions contained in chapter 

38, Paragraphs 33E-3 and 33E-4 of the Illinois Revised Statutes. 
 

 

4) Bidder will complete the work in accordance with the Contract Documents for the following 

unit price(s) 
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OAK TERRACE WATER SYSTEM - BASE BID

   ITEM APPROX. PRICE PER

 NO. NO. OF UNIT

UNITS

1
4-inch DR-18 PVC Watermain (Installation by Open Cut 

Construction)
Foot 855 $ $

2
4-inch DR-18 PVC Watermain (Installation by Horizontal 

Directional Drilling)
Foot 2220 $ $

3 Watermain Encasement, Including Watermain Pipe Foot 95 $ $

4 5-foot Diameter Valve Vault with 4-inch Gate Valve Each 2 $ $

5 4-inch Gate Valve with Valve Box Each 12 $ $

6
Flushing Hydrant with Auxiliary Valve and Box, including 

Connection Piping to Main
Each 7 $ $

7
Temporary and Permanent connections between Existing Wells 

and Existing and Proposed Watermains
Each 2 $ $

8
1-inch Water Service Reconnection – Near (Type K Copper 

Tube)
Each 9 $ $

9
1-inch Water Service Reconnection – Far (Type K Copper 

Tube)
Each 3 $ $

10
2-inch Type K Copper Pipe, Roundway and Corporation Stop 

for Pressure Testing
Each 2 $ $

11
1-inch Type K Copper Pipe, Roundway and Corporation Stop 

for Chlorination Sampling
Each 2 $ $

12 Existing Valve Box Removal Each 1 $ $

13 Existing Flushing Hydrant and Auxiliary Valve Box Removal Each 2 $ $

14 Repair of Existing Sanitary Services at Watermain Crossing Each 19 $ $

15
6-inch Storm Sewer Removal and Replacement (by Open Cut 

Construction)
Foot 30 $ $

16
8-inch Storm Sewer Removal and Replacement (by Open Cut 

Construction)
Foot 63 $ $

17
12-inch Storm Sewer Removal and Replacement (by Open Cut 

Construction)
Foot 45 $ $

18
16-inch Storm Sewer Removal and Replacement (by Open Cut 

Construction)
Foot 68 $ $

19 Undercut/Stabilization Stone Cubic Yard 25 $ $

20 Granular Trench Backfill - see Plans for Specific Locations Foot 1063 $ $

UNIT PRICE ITEM UNIT TOTAL PRICE
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OAK TERRACE WATER SYSTEM - BASE BID

   ITEM APPROX. PRICE PER

 NO. NO. OF UNIT

UNITS

21
12-inch CA-6 Granular Base, Grade 8 (Roadway 

Removal/Replacement)
Square Yard 926 $ $

22
3-1/2-inch Bituminous Concrete Binder Course, Hot-Mix 

Asphalt (Roadway Removal/Replacement)
Square Yard 926 $ $

23
1-1/2-inch Bituminous Concrete Surface Course, Hot-Mix 

Asphalt (Roadway Removal/Replacement)
Square Yard 926 $ $

24

Bituminous Driveway Removal/Replacement, 3-inch 

Bituminous Concrete Surface Course, Hot-Mix Asphalt and 6-

inch CA-6 Grade 8

Square Yard 15 $ $

25
Concrete Driveway Removal/Replacement, 6-inch Class SI 

Concrete and 4-inch CA-6 Grade 8
Square Yard 45 $ $

26
Aggregate Shoulder and Driveway Removal/Replacement (see 

Plans for Requirements)
Square Yard 323 $ $

27 Curb Bags Each 13 $ $

28 Silt Fence Foot 165 $ $

29 Storm Inlet Protection Each 6 $ $

30 Triangular Silt Dikes Each 5 $ $

31 Portable Sediment Containment System Lump Sum 1 $ $

32
Traffic Control per Specification Section 01000 and as noted on 

the Contract Drawing
Lump Sum 1 $ $

33
Dust and Mud Control per Specification Section 01000 and as 

Directed by the Engineer
Lump Sum 1 $ $

34
Landscaping: Seeding, including 6-inch (min.) Topsoil and 

Watering (See Section 02485)
Square Yard 1517 $ $

35

Potholing (Exploratory Digging) to Locate Existing 

Underground Sanitary Sewer and Water Distribution Piping 

(per Owners Direction)

Each 65 $ $

36
Repair of Existing Watermain Leaks/Breaks not caused by 

Contractor's Negligence
Each 4 $ $

37 Record Drawing Information Lump Sum 1 $ $

38 Pre-Construction Video Lump Sum 1 $ $

UNIT PRICE ITEM UNIT TOTAL PRICE
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TOTAL BASE BID AMOUNT FOR OAK TERRACE WATER SYSTEM-BASE BID 

FOR THE DETERMINATION OF THE LOWEST BASE BID  
 

(written)_________________________________ ______________________________________ 

 

 ($___________________________________(figures))  

 

 

 

 

 

 
 

 

 

 

 

 

OAK TERRACE WATER SYSTEM - BASE BID

   ITEM APPROX. PRICE PER

 NO. NO. OF UNIT

UNITS

39 Non-Special Waste Disposal Cubic Yard 25 $ $

40 Special Waste Disposal Cubic Yard 25 $ $

41 Hazardous Waste Disposal Cubic Yard 25 $ $

42 Mobilization Lump Sum 1 $ $

TOTAL OAK TERRACE WATER SYSTEM - BASE 

BID
--- --- $

UNIT PRICE ITEM UNIT TOTAL PRICE

OAK TERRACE WATER SYSTEM - ADDITIVE ALTERNATE

   ITEM APPROX. PRICE PER

 NO. NO. OF UNIT

UNITS

1
4-inch DR-14 PVC Watermain (Installation by Horizontal 

Directional Drilling)
Foot 2220 $ $

UNIT PRICE ITEM UNIT TOTAL PRICE



1/19/2022 B - 6 LCPW – PW#2015.003, 2021.008 

 

OAKWOOD ROAD WATER MAIN - BASE BID

   ITEM APPROX. PRICE PER

 NO. NO. OF UNIT

UNITS

1
8-inch DR-18 PVC Watermain (Installation by Open Cut 

Construction)
Foot 616 $ $

2 Watermain Encasement, Including Watermain Pipe Foot 49 $ $

3 5-foot Diameter Valve Vault with 8-inch Gate Valve Each 3 $ $

4 8-inch Line Stop with Valve Box Each 2 $ $

5
Fire Hydrant with Auxiliary Valve and Box, including 6-inch 

Connection Piping to Main
Each 2 $ $

6
1-inch Water Service Reconnection – Near (Type K Copper 

Tube)
Each 6 $ $

7
1-inch Water Service Reconnection – Far (Type K Copper 

Tube)
Each 4 $ $

8
2-inch Type K Copper Pipe, Roundway and Corporation Stop 

for Pressure Testing
Each 2 $ $

9
1-inch Type K Copper Pipe, Roundway and Corporation Stop 

for Chlorination Sampling
Each 1 $ $

10 Existing Valve Box Removal Each 3 $ $

11 Existing Fire Hydrant and Auxiliary Valve Box Removal Each 1 $ $

12 Undercut/Stabilization Stone Cubic Yard 25 $ $

13 Granular Trench Backfill - see Plans for Specific Locations Foot 705 $ $

14
10-inch CA-6 Granular Base, Grade 8 (Roadway 

Removal/Replacement)
Square Yard 749 $ $

15
3-inch Bituminous Concrete Binder Course, Hot-Mix Asphalt 

(Roadway Removal/Replacement)
Square Yard 749 $ $

16
2-inch Bituminous Concrete Surface Course, Hot-Mix Asphalt 

(Roadway Removal/Replacement)
Square Yard 1860 $ $

17

Bituminous Driveway Removal/Replacement, 3-inch 

Bituminous Concrete Surface Course (HMA), 6-inch CA-6 

Granular Base, Grade 8

Square Yard 10 $ $

18
Concrete Driveway Removal/Replacement, 6-inch Class SI 

Concrete and 4-inch CA-6 Grade 8
Square Yard 3 $ $

19 Bituminous Surface Removal (Cold Milling, 2-inch Depth) Square Yard 1176 $ $

20
Concrete Curb and Gutter Removal/Replacement (Match 

Existing Cross-Section)
Foot 50 $ $

21
Concrete Sidewalk Removal/Replacement (see Plans for 

Requirements)
Square Foot 600 $ $

22 Sidewalk Detectable Warnings Square Foot 12 $ $

UNIT PRICE ITEM UNIT TOTAL PRICE
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OAKWOOD ROAD WATER MAIN - BASE BID

   ITEM APPROX. PRICE PER

 NO. NO. OF UNIT

UNITS

23 Curb Bags Each 4 $ $

24 Silt Fence Foot 230 $ $

25 Storm Inlet Protection Each 1 $ $

26 Portable Sediment Containment System Lump Sum 1 $ $

27 Tree Protection Fencing Foot 194 $ $

28
Traffic Control per Specification Section 01000 and as noted on 

the Contract Drawing
Lump Sum 1 $ $

29
Dust and Mud Control per Specification Section 01000 and as 

Directed by the Engineer
Lump Sum 1 $ $

30
Landscaping: Seeding, including 6-inch (min.) Topsoil and 

Watering (See Section 02485)
Square Yard 760 $ $

31

Potholing (Exploratory Digging) to Locate Existing 

Underground Sanitary Sewer and Water Distribution Piping 

(per Owners Direction)

Each 21 $ $

32
Repair of Existing Watermain Leaks/Breaks not caused by 

Contractor's Negligence
Each 2 $ $

33 Record Drawing Information Lump Sum 1 $ $

34 Pre-Construction Video Lump Sum 1 $ $

35 Non-Special Waste Disposal Cubic Yard 25 $ $

36 Special Waste Disposal Cubic Yard 25 $ $

37 Hazardous Waste Disposal Cubic Yard 25 $ $

38 Mobilization Lump Sum 1 $ $

TOTAL OAKWOOD ROAD WATER MAIN - BASE 

BID
--- --- $

UNIT TOTAL PRICEUNIT PRICE ITEM
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TOTAL BASE BID AMOUNT FOR OAKWOOD ROAD WATER MAIN-BASE BID 

FOR THE DETERMINATION OF THE LOWEST BASE BID  

 

(written)_________________________________ ______________________________________ 

 

($___________________________________(figures)) 

 

 

NOTES APPLICABLE TO BID FORM AND CONTRACT 

 

 

Note 1) TO BE CONSIDERED RESPONSIVE, BIDDER MUST SUPPLY PRICING 

INFORMATION FOR EVERY BASE BID ITEM AND ADDITIVE 

ALTERNATE BID ITEM. 

 

Note 2) THE TOTAL BASE BID PRICE DOES NOT INCLUDE THE ADDITIVE 

ALTERNATE UNIT PRICES AND ADDITIVE ALTERNATE TOTAL 

PRICES.      

 

Note 3) THE OWNER RESERVES THE RIGHT TO REMOVE ANY BID ITEM 

FROM THE CONTRACT AWARD FOLLOWING DETERMINATION OF 

THE LOW BIDDER BASED UPON THE SUM OF ALL BID ITEMS. 

 

Note 4) MATERIAL TESTING IS NOT A BID ITEM BUT SHALL BE INCLUDED 

AS INCIDENTAL TO VARIOUS BID ITEMS AS NOTED IN THE 

SPECIFICATIONS.  

 
 

TOTAL BASE BID AMOUNT FOR THE DETERMINATION OF THE LOWEST 

BASE BID – OAK TERRACE WATER SYSTEM-BASE BID PLUS OAKWOOD 

ROAD WATER MAIN-BASE BID.  
 

(written)_________________________________ ______________________________________ 

 

 ($___________________________________(figures))  
                                                                                           

 

 

 

5) Bidder agrees that the work will be substantially completed and ready for final payment in 

accordance with Paragraph 15.06B1 of the General Conditions on or before the dates or within 

the number of calendar days indicated in the Agreement.  

 

6) Bidder accepts the provisions of the Agreement as to liquidated damages in the event of           

failure to complete the work within the times specified in the Agreement. 
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7) The following document is attached and made a condition of this Bid: 

 

 

Required Bid Security in the form of _________________________________________ 

                                                                   (Certified Check or Bid Bond) 

 

 in the amount of _________________________________________________________ 

                                                  (Dollars or Percent)   

 

 

 

8) Communications concerning this Bid shall be addressed to the Bidder as indicated below: 

 

Name:         

 

Address:        

 

State:         

 

Telephone No.:        

 

9) The terms used in this Bid are defined in the General Conditions of the Construction Contract 

or the Instructions to Bidders. I hereby certify that as Bidder I/we have examined and carefully 

prepared this Bid from the Bidding Documents and have checked the Bidding Documents in 

detail before submitting this Bid, and that all statements herein are made on behalf of: 

 

An Individual: By (Written)       

 (Typed)      (Individual's Name) 

  

 doing business as        

 Business address:        

        

        

 Phone No.:        

 

 

A Partnership:  By            (Firm Name) 

 

  By (Written)       

         (Typed)    (General Partner)  

   

  Business Address:        
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  Phone No.:        

 

 

 

A Corporation:  By         (Corporation Name) 

      (State of Incorporation)  

   

  By (Written)       

         (Typed)      (Name of Person Authorized to Sign) 

  (Title)               (Corporate Seal) 

   

  Attest (Written)       

             (Typed)              (Secretary) 

  Business address:        

         

         

  Phone No.:        

 

 

A Joint Venture:  By (Written)       

        (Typed)                            (Name) 

   

                (Address) 

   

  By (Written)       

        (Typed)                   (Name) 

 

                  (Address)  

 

 

 

 Phone number and address for receipt of official communications: 

 

          

 

          



1/19/2022 B - 11 LCPW – PW#2015.003, 2021.008 

 

 

(Each joint venturer must sign. The manner of signing for each individual, partnership, 

and corporation that is a party to the joint venture should be in the manner indicated 

above). 

 

   Sworn and subscribed to before me this 

    

     day of _ , 20  . 

 

 

         

   Notary or other officer authorized to administer oaths 

    

   My commission expires:     

 

Bidders shall not add any conditions or qualifying statements to this Bid as otherwise the Bid may 

be declared irregular as being not responsive to the advertisement. BIDDERS SHALL USE THIS 

BID FORM IN SUBMITTING THEIR BIDS. 



8/18/2021 CQF-1  

  
Purchasing Division 
18 North County Street – 9th Floor 

Waukegan, Illinois 60085-4350 

Phone 847-377-2929 

 

CONTRACTOR QUALIFICATION FORM 

 
Please return this form with all Bid Documents by the date and time shown on the 

Invitation to Bid. 

 

If you have submitted one of these forms within the last twelve (12) calendar 

months, complete Pages 1 and 4 only. Review Pages 2 and 3 and make any changes or 

corrections from your previous submittal. 

 

Pursuant to applicable sections of the Lake County Purchasing Ordinance, the Lake 

County Purchasing Division is required to determine whether or not a bidder is 

responsible. A responsible bidder is defined as "an entity (business) who has the 

capability in all respects to perform fully the contract requirements, and the 

tenacity, perseverance, experience, integrity, reliability, capacity, facilities, 

equipment, and credit which will assure good faith performance." Information 

furnished by a bidder will be reviewed by the Lake County Purchasing Division, 

using department, and the project architect /engineer. Said information shall not 

be otherwise disclosed without prior written consent by the bidder. Failure to 

submit this form by the date and time specified shall be cause for rejection of 

your bid. 
 

Contractor Name:    

Project Name: 

1. For the current proposed project, list work to be performed by your own forces: 

 
 

 

 

 

2. In accordance with the Responsible Bidders Ordinance, please provide the following 
information for Proposed Major Subcontractors for this Project: 

 
 

Trade Name Amount ($) Apprenticeship 

Program Name 

U.S. Dept. of 

Labor 

Registration 

Number 
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3. Business Organization: 

 

   Sole Proprietor: An individual. whose signature is a fixed to this bid. 

 

   Partnership: State full names, titles and addresses of all responsible principals 

and/or partners: 
 

 

   Corporation: State of incorporation:     

How long in present business:   

4. Number of personnel in organization: Administrative  

Engineering  Office 

Shop  Field    

 

5. Bank Reference:    

Address: 

Contact Person:    

 

6. Bonding Company:    

Agency Name: 

Agency Address: 

 

Contact Person: 

 

7. Insurance Company: 

 

Agency Name: 

 

Agency Address:   

Contact Person: 

8. Trade References (List Four): 

Name: 

Address:    

 

Contact Person:    

Telephone #: 

Name:   

Address:     

Contact Person: 

Telephone #: 
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9. A. Have you within the last five years failed to complete a contract? 

Yes No 

B. Are there any judgements, claims or suits pending or outstanding against 

you? Yes No 

If answer to either question is Yes, submit details on a separate sheet. 

C. List all claims that have been filed by or against your firm due to 

construction contracts in the last five years, including arbitration: 

 
 

 

 

 

10. Financial Statement: 
Current Assets $  

Fixed Assets (Depreciated) $ 

Other Assets $ 
 

 

Total Assets $   

 

Current Liabilities: $ 

 

Long Term Liabilities $ 

 

Total Liabilities $ 

 

Net Worth $ 

 

Date of Latest Balance Sheet: 

 

Accounting Firm:    

(Lake County reserves the right to request a copy of financial statement.) 

 

11. Major Contracts Completed During Last Five Years: 
 

Year Name of Project Architect/Engineer Contract Amount 

 

 

 

 

 

 

 

 

 

 

 

 

12. Average Annual Billing for Last Five Years: $ 
 

13. Total Work in Progress and Under Contract: $   
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14. List All Major Work Under Contract: 
 

% Completed Name of Project Architect/Engineer Contract Amount 

 

 

 

 

 

 

 

 

 

 

 

 

15. List Minority and Women Owned Sub-Contractor’s Participation in this project: 
 

Name of Contractor/Supplier Work to be Performed $ Amount Indicate MBE, WBE, SBE, 

DBE 

 

 

 

 

 

 

 
16. List the name and construction experience of the proposed superintendent(s) for this 

project: 

 

 

 

 

The undersigned hereby certifies that answers to the foregoing questions and all 

statements therein contained are true and correct. Surety, bank, subcontractor, supplier, 

or any other persons, firms or corporations with whom we have done business, or who have 

extended any credit to us are hereby authorized to furnish you with any information you 

may request concerning our organization including, but not limited to, information 

concerning performance on previous work or credit standing with any of them. We hereby 

release any and all such parties from any legal responsibility whatsoever of having 

furnished such information to you. 

 

Name of Organization: 

 

By: 

 

Title: Date: 
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            VENDOR DISCLOSURE STATEMENT 
Vendor Name:  
Address:  
Contact Person:  Contact Phone #:  
Bid/RFP/SOI/Contract/Renewal:  

 
Vendors wishing to contract with Lake County for goods and services in an amount greater than $30,000 shall submit this 
form in advance of award. This disclosure statement is not required for utility companies regulated by the Illinois 
Commerce Commission or local units of government. Vendors shall disclose: 

- A familial relationship between a Lake County elected official, department director, deputy director and manager 
and owners, principals, executives, officers, account managers or other similar managerial positions of the 
vendor’s company. Familial relationship is defined as a spouse (including civil partner), child, stepchild, parent, 
stepparent, grandparent, in-laws (including parent, grandparent, sibling, or child), relatives and non-relatives 
living in the same residence, and offspring born to any aforementioned person. 

- All political campaign contributions made by the vendor or an owner, principal, executive, officer, account 
manager, or other similar managerial position of the vendor to any county board member, county board chair, or 
countywide elected official within the last five years.  

If there is nothing to report in a section, please state none in the appropriate space. 

 

FAMILIAL RELATIONSHIPS 
List names and departments/agencies of Lake County employees or public officials with whom owners, principals, or 
officers of the vendor’s company have a familial relationship and the nature of the relationship. Attach additional pages 
as necessary. (Provide all names or state none in the space below. Do not leave blank.) 

Name and Department/Agency of Lake County 
Employee/Public Official Familial Relationship 

  
  

 

CAMPAIGN CONTRIBUTIONS 
List campaign contributions that have been made within the last five years that exceed $150 annually. Attach additional 
pages as necessary. (Provide all names or state none in the space below. Do not leave blank.) 

Recipient Donor 

Description (e.g., cash, 
type of item, in-kind service, 

etc.) Amount/Value Date Made 
     
     

 

Continuing disclosure is required if information changes. Vendor Disclosure Statements are available at 
doingbusiness.lakecountyil.gov  
 
The full text of the County’s Ethics and Procurement policies and ordinances are available at www.lakecountyil.gov. 
 

I hereby acknowledge that the information above is accurate and complete, that I am an authorized signer on 
behalf of the vendor, that I have read and understand these disclosure requirements, and that I agree to update 
this information if there are any related changes by submitting a new Vendor Disclosure Statement. 

Authorized Signature:  Title:  
Printed Name:  Date:  

 
Vendors must insert “x” in the following box indicating exception and provide a brief narrative for exception. 

https://doingbusiness.lakecountyil.gov/
http://www.lakecountyil.gov/
PW15871
Typewritten Text
3/4/21

PW15871
Text Box
V6
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RESPONSIBLE BIDDER AFFIDAVIT 
 

 
Vendor Name:  Federal Employer 

Tax Identification 
#: 

 

Address:  
Contact Person:  Contact Phone #:  

 
 That the bidder agrees to and shall comply with the Equal Opportunity Employer provisions of Section 2000e 

of Chapter 21, Title 42 of the United States Code and Federal Executive Order Number 11246, as amended, 
by Executive Order 11375, and has and shall comply with the Chapter 33 (Purchasing) of Title III of the Lake 
County Code of Ordinances, be amended to modify the definition of “Responsible Bidder or Offeror”. 

 That bidder has Certificates of insurance in accordance with general terms and condition of the invitation for 
bid. 

 That bidder hereby certifies that it shall comply with the provisions of the Illinois Prevailing Wage Act (820 
ILCS 130/0.01 et seq., as amended).  All contractors and sub-contractors are required to turn in certified 
payrolls as specified in Illinois Public Act 94-0515, and follow all provisions of the Employee Classification Act, 
820 ILCS 185/1 et seq. 

 That the bidder hereby certifies: [check all that apply] 
 

______ bidder has not received any notices of violations of the Illinois Prevailing Wage Act (820 ILCS 
130/0.01 et seq.); or        

 
______ in the event any such notice has been received by bidder, a copy of any such notice is attached 

hereto; or        
 
______ in the event that bidder has received such a notice, any documentation demonstrating the 

resolution of any such notice is attached hereto (attach additional pages to explain how the 
matter has been resolved)       

 
 All bidders must provide three (3) projects as detailed on the invitation for bid reference form.  
 Disclosure of the name and address of each subcontractor from whom the contractor has accepted a bid 

and/or intends to hire on any part of the project prior to the subcontractor commencing work on the project. 
 The bidder and all bidder’s sub-contractors must participate in active apprenticeship and training programs 

approved and registered with the U.S. Department of Labor’s Office of Apprenticeship for each of the trades 
of work contemplated under the awarded contract. 

 

I hereby acknowledge that the information above is accurate and complete, that I am an authorized signer on behalf 
of the vendor, that I have read and understand these requirements, and that I agree to update this information if 
there are any related changes by submitting a new Responsible Bidder Affidavit. 

Authorized Signature:  Title:  
Printed Name:  Date:  

 
 
Vendors must insert “x” in the following box indicating exception and provide a brief narrative for exception. 



      VENDOR CERTIFICATION FORM 
 

Bid/RFP/SOI Number:  

Vendor Name:  

Address:  

Primary Contact Name:  

Primary Contact Email Address:  

Primary Contact Phone Number:  

Project Manager Name:  

Project Manager Email Address:  

Project Manager Phone Number:  

# Years in Business:                                     Number of Employees:  

Annual Sales: $ Dunn & Bradstreet #: 
 

Vendor Certification Statement: Please identify all of the following that apply to the ownership of this firm.  This information is 

collected for reporting purposes only and not vendor selection. Please include a copy of the certification.  (Definitions are 

included on the second page of Vendor Certification Form). 

 Contractor certifies as a Minority – Business Enterprise (MBE) 

 Contractor certifies as a Women Business Enterprise (WBE)  
 Contractor certifies as a Veteran-Owned (VBE) Business Enterprise  
 Contractor certifies as a Persons with Disabilities Owned Business Enterprise (PDBE)  
 Contractor certifies as a Service-Disabled Veteran-Owned (SDVBE) Business Enterprise  
 Contractor certifies as a Business Enterprise Program (BEP) 
 Contractor certifies as a Small Disadvantaged Businesses (SDB)  
 Contractor certifies as a Veteran-Owned Small Business (VOSB)  
 Local Business 
 None 
Other (Specify)  
Certification Number:  
Certified by (Agency):  

 
I certify that this information is accurate to the best of my knowledge and that I am authorized to provide this information on 
behalf of my company. 
 
 
____________________________________  ___________________________________  _____________________ 
Signature, Title     Printed Name, Title    Date 

 
 



     Vendor Certification Definitions 
 
• Minority-owned business (MBE) 

A business concern which is at least 51% owned by one or more minority persons, or in the case of a corporation, at least 51% 
of the stock in which is owned by one or more minority persons; and the management and daily business operations of which 
are controlled by one or more of the minority individuals who own it. 

• Woman-owned business (WBE) 
A business which is at least 51% owned by one or more women, or, in the case of a corporation, at least 51% of the stock in 
which is owned by one or more women; and the management and daily business operations of which are controlled by one or 
more of the women who own it. 

• Veteran-owned Business Enterprise (VBE)  
A small business (i) that is at least 51 percent owned, controlled and managed by one or more Eligible Veterans or in the case of 
a corporation, at least 51 percent or more of the stock of which is owned, controlled and managed by one or more Eligible 
Veterans.  
• Eligible Veteran means a person who (i) has been either a member of the armed forces of the United States or, while a 

citizen of the United States, was a member of the armed forces of allies of the United States in time of hostilities with a 
foreign country and (ii) has served under one or more of the following conditions: (a) the veteran served a total of at least 6 
months; (b) the veteran served for the duration of hostilities regardless of the length of the engagement; (c) the veteran 
was discharged on the basis of hardship; or (d) the veteran was released from active duty because of a service connected 
disability and was discharged under honorable conditions.  

• Armed forces of the United States means the United States Army, Navy, Air Force, Marine Corps, Coast Guard or service in 
active duty as defined under 38 U.S.C. Section 101. Service in the Merchant Marine that constitutes active duty under 
Section 401 of federal Public Act 95-202 shall also be considered service in the armed forces for purposes of this Division.  

• Persons with Disabilities Owned Business Enterprise (PDBE)  
A small business (i) that is at least 51 percent owned. controlled and managed by one or more Persons with a Disability; or in the 
case of a corporation, at least 51 percent or more of the stock of which is owned, controlled, and managed by one or more 
Persons with a Disability.  
• Disability or Disabled means, with respect to an individual, a physical or mental impairment that substantially limits one or 

more of the major life activities of the individual, a record of physical or mental impairment that substantially limits one or 
more of the major life activities of the individual, or being regarded as an individual with a physical or mental impairment 
that substantially limits one or more of the major life activities of the individual.  

• Service-Disabled Veteran-owned Business Enterprise (SDVBE)  
A small business (i) that is at least 51 percent owned, controlled, and managed by one or more qualified service disabled 
veterans or in the case of a corporation, at least 51 percent or more of the stock of which is owned, controlled and managed by 
one or more Service Disabled Veterans.  
• Service-Disabled Veteran means an Eligible Veteran who has been found to have 10 percent or more service-connected 

disability by the United States Department of Veterans Affairs or the United States Department of Defense.  
• Service-connected disability means a disability incurred in the line of duty in the active military, naval or air service as 

described in 38 U.S.C. 101(16).  
• BEP – Business Enterprise Program  

Business Enterprise Program (BEP) BEP assists businesses owned by minorities, women and people with disabilities gain access 
to the State of Illinois procurement process. BEP certification with the State of Illinois can also open the door to opportunities 
with other public and private entities which are looking for diverse suppliers. 

• Small Disadvantaged Businesses (SDB) 
A Small Disadvantaged Business (SDB) is a small business owned and controlled by socially and economically disadvantaged 
individuals as defined by Federal Acquisition Regulation (FAR) 19.001 

• Veteran-Owned Small Business (VOSB) 
A Veteran-Owned Small Business (VOSB) is a small business that is at least 51 percent owned by one or more veterans; or, if a 
publicly owned business, at least 51 percent of the stock is owned by one or more veterans.  Also, one or more veterans control 
management and daily business operations of the firm. 

• Local business 
A business that is either owned and operated with a mailing address within the boundaries of Lake County or a corporate 
business with at least one “brick and mortar” location within the boundaries of Lake County.  No additional certification is 
required; however, address verification for location may be requested. 
 



PENAL SUM FORM 

EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013. 
Prepared by the Engineers Joint Contract Documents Committee.  
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BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
  
  
  
SURETY (Name, and Address of Principal Place of Business): 
  
  
  
OWNER (Name and Address): 
  
  
  
BID 
 Bid Due Date:  
 Description (Project Name— Include Location): 
  
BOND 
 Bond Number:  
 Date:  
 Penal sum  $ 
  (Words)  (Figures) 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Bid Bond to be duly executed by an authorized officer, agent, or representative. 
BIDDER SURETY 
 (Seal)  (Seal) 
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 
 
By:  By:  
 Signature  Signature (Attach Power of Attorney) 
   
    
 Print Name  Print Name 
   
    
 Title  Title 
 
Attest:  Attest:  
 Signature  Signature 
   
 Title  Title 
Note: Addresses are to be used for giving any required notice. 
 Provide execution by any additional parties, such as joint venturers, if necessary.  
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EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013. 
Prepared by the Engineers Joint Contract Documents Committee.  
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of 
this Bond.  Payment of the penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum 
under the terms of this Bond shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any 
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required 
by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including 
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due 
date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 
state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States 
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 
receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such 
Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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AGREEMENT 
 
 
THIS AGREEMENT is by and between    Lake County Public Works Department  
 
(hereinafter called OWNER) and         
(hereinafter called CONTRACTOR). 
 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set 
forth, agree as follows: 
 
 
ARTICLE 1 – WORK 
 
1.01 CONTRACTOR shall complete all Work as specified or indicated in the Contract 

Documents. The Work is generally described as follows: Installation of 4-inch 
water main and 8-inch water main with appurtances, storm sewer removal and 
replacement, pavement removal and replacement and landscape restoration. 
 

ARTICLE 2 – THE PROJECT 
 
2.01 The Project for which the Work under the Contract Documents may be the whole or only 

a part is generally described as follows: 
 

Project Name: 2022 Water Main Replacement Project Oak Terrace Water System and 
Oakwood Road Water Main. 

 
 
ARTICLE 3 – ENGINEER 
 
3.01 The ENGINEER for this project is Lake County Public Works. The Engineer’s Consultant 

shall be any licensed professional architect or engineer, or working under the supervision 
of a licensed professional architect or engineer, who has been designated as an Engineer’s 
Consultant. 

 
 
ARTICLE 4 – CONTRACT TIMES 
 
4.01 Time of the Essence 
 
A. All time limits for Milestones, if any, Substantial Completion, and completion and 

readiness for final payment as stated in the Contract Documents are of the essence of the 
Contract. 
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4.02 Days to Achieve Substantial Completion and payment. 
 

A. The Work will be substantially completed within 110 (one hundred ten) calendar days after 
the date when the Contract Times commence to run as provided in Paragraph 4.01 of the 
General Conditions, and completed and ready for final payment in accordance with 
Paragraph 15.06 of the General Conditions within 140 (one hundred forty)  calendar days 
after the date when the Contract Times commence to run.   

 
4.03 Liquidated Damages 
 
A. OWNER and CONTRACTOR recognize that time is of the essence of this Agreement and 

the OWNER will suffer financial consequences if the Project is not completed within the 
time specified in Paragraph 4.02.A. above, plus any extensions thereof allowed in 
accordance with Article 11 of the General Conditions.  They also recognize the delays, 
expense and difficulties involved in proving in a legal or arbitration proceeding the actual 
loss (including special, indirect, consequential, incidental and any other losses or damages) 
suffered by OWNER if the Project is not completed on time.  Accordingly, instead of 
requiring any such proof of losses or damages, OWNER and CONTRACTOR agree that 
as liquidated damages for delay (but not as a penalty) CONTRACTOR shall pay OWNER 
$500 (five hundred dollars) for each calendar day that expires after the time specified in 
Paragraph 4.02.A for Substantial Completion until the Work is Substantially Complete. 
After Substantial Completion if CONTRACTOR shall neglect, refuse, or fail to complete 
the remaining Work within the Contract Time or any proper extension thereof granted by 
OWNER, CONTRACTOR shall pay OWNER $500 (five hundred dollars) for each 
calendar day that expires after the time specified above for completion and readiness for 
final payment.  

 
B. Permitting CONTRACTOR or Surety to continue and finish the Work or any part of the 

Work after the times specified for completion, or after the date to which the times for 
completion may have been extended, shall in no way operate as a waiver on the part of 
OWNER of its rights under the Contract. 

 
ARTICLE 5 – CONTRACT PRICE 
 
5.1 OWNER shall pay CONTRACTOR for the completion of the Work in accordance with 

the Contract Documents in current funds as shown in the Unit Price Schedule and any 
Supplementary Price Schedules as completed in the Bid Form, hereto attached as Exhibit 
"A" as accepted by OWNER, in the amount of $          .   

 
 
ARTICLE 6 – PAYMENT PROCEDURES 
 
6.1 CONTRACTOR shall submit Applications for Payment in accordance with Article 15 of 

the General Conditions. Applications for Payment will be processed by ENGINEER as 
provided in the General Conditions. 

 
Progress Payments: 
 
6.2 OWNER will make monthly progress payments on account of the Contract Price on the 

basis of CONTRACTOR's Applications for Payment as recommended by ENGINEER 
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each month during construction as provided below. All progress payments will be on the 
basis of the progress of Work measured by the schedule of values established in Paragraph 
2.03 of the General Conditions (and in the case of Unit Price Work based on the number 
of units completed) or, in the event there is no schedule of values, as provided in the 
General Requirements. 

 
Retainage: 
 
6.2.1 After each Application for Payment has been found acceptable by OWNER, OWNER will 

pay 90% of the estimated value less any previous payments to CONTRACTOR until the 
Project is 50% complete. At 50% completion, further progress payments will be made in 
full to CONTRACTOR and no additional amounts will be retained unless ENGINEER 
determines that the character and progress of the Work is not proceeding satisfactorily. 
Amounts previously retained shall not be paid to CONTRACTOR. At 50% completion or 
any time thereafter when the character and progress of the Work is not satisfactory, 
additional amounts may be retained but in no event shall the total retainage be more than 
10% of the value of the work completed. 

 
6.2.2 Upon Substantial Completion of the Work, the amount retained may be reduced. When the 

Work has been Substantially Completed, except for Work which cannot be completed 
because of weather conditions, lack of materials or other reasons which, in the judgment 
of OWNER are valid reasons for non-completion, OWNER may make additional 
payments, retaining at all times an amount sufficient to cover the estimated cost of the work 
still to be completed or corrected. 

 
Final Payment: 
 
6.3 Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of 

the General Conditions, OWNER shall pay the remainder of the Contract Price as 
recommended by ENGINEER as provided in said Paragraph 15.06. 

 
 
ARTICLE 7 – PAYMENTS 
 
7.1 Payments shall be made in accordance with the Local Government Prompt Payment Act. 
 
 
ARTICLE 8 – CONTRACTOR'S REPRESENTATIONS 
 
8.01 In order to induce OWNER to enter into this agreement CONTRACTOR makes the 

following representations: 
 

CONTRACTOR has examined and carefully studied the Contract Documents and the other 
related data identified in the Bidding Documents.  
 
CONTRACTOR has visited the Site and become familiar with and is satisfied as to the 
general, local, and Site conditions that may affect cost, progress, and performance of the 
Work. 
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CONTRACTOR is familiar with and is satisfied as to all federal, state, and local Laws and 
Regulations that may affect cost, progress, and performance of the Work. 
 
CONTRACTOR has carefully studied all: (1) reports of explorations and tests of 
subsurface conditions at or contiguous to the Site and all drawings of physical conditions 
in or relating to existing surface or subsurface structures at or contiguous to the Site (except 
Underground Facilities) which have been identified in the Supplementary Conditions as 
provided in Paragraph 5.03 of the General Conditions and (2) reports and drawings of a 
Hazardous Environmental Condition, if any, at the Site which has been identified in the 
Supplementary Conditions as provided in Paragraph 5.06 of the General Conditions. 
 
CONTRACTOR has obtained and carefully studied (or assumes responsibility for having 
done so) all additional or supplementary examinations, investigations, explorations, tests, 
studies, and data concerning conditions (surface, subsurface, and Underground Facilities) 
at or contiguous to the Site which may affect cost, progress, or performance of the Work 
or which relate to any aspect of the means, methods, techniques, sequences, and procedures 
of construction to be employed by CONTRACTOR, including applying the specific means, 
methods, techniques, sequences, and procedures of construction, if any, expressly required 
by the Contract Documents to be employed by CONTRACTOR, and safety precautions 
and programs incident thereto. 
 
CONTRACTOR does not consider that any further examinations, investigations, 
explorations, tests, studies, or data are necessary for the performance of the Work at the 
Contract Price, within the Contract Times, and in accordance with the other terms and 
conditions of the Contract Documents. 
 
CONTRACTOR is aware of the general nature of the work to be performed by OWNER 
and others at the Site that relates to the Work indicated in the Contract Documents. 
 
CONTRACTOR has correlated the information known to CONTRACTOR, information 
and observations obtained from visits to the Site, reports and drawings identified in the 
Contract Documents, and all additional examinations, investigations, explorations, tests, 
studies, and data with the Contract Documents. 
 
CONTRACTOR has given OWNER written notice of all conflicts, errors, ambiguities, or 
discrepancies that CONTRACTOR has discovered in the Contract Documents, and the 
written resolution thereof by OWNER is acceptable to CONTRACTOR. 
 
The Contract Documents are generally sufficient to indicate and convey understanding of 
all terms and conditions for performance and furnishing of the Work. 
 
CONTRACTOR certifies that CONTRACTOR was not barred from bidding on this 
contract as a result of a conviction for the violation of State laws prohibiting bid-rigging or 
bid-rotating. 
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ARTICLE 9 – CONTRACT DOCUMENTS 
 
9.1 The Contract Documents which comprise the entire Agreement between OWNER and 

CONTRACTOR concerning the Work consist of the following: 
 

1. This Agreement. 
2. Performance Bond 
3. Payment Bond. 
4. Standard General Conditions of the Construction Contract (EJCDC 2013) 
5. Notice to Proceed, not attached hereto. 
6. Supplementary Conditions. 
7. Current Wage Rates on file with the State of Illinois specific to the County where the 

work will be performed. 
8. Specifications bearing the title “Technical Specifications for 2022 Water Main 

Replacement Project Oak Terrace Water System and Oakwood Road Water Main, 
Project Number PW# 2015.003 and 2021.008 for the Lake County Public Works 
Department, Lake County, Illinois dated January, 2022. 

9.  Drawings consisting of a cover sheet and sheets numbered 1 through 13, inclusive, 
with each sheet bearing the following general title: 2022 Watermain Replacement 
Project Oak Terrace Water System and Oakwood Road Watermain. 

10. All Addendum inclusive. 
11. Contractor’s Bid 
12. Exhibits to this Agreement (enumerated as follows): None 
13. The following which may be delivered or issued after the Effective Date of the 

Agreement and are not attached hereto:  
 
a. Notice to Proceed 
b. Written Amendments 
c. Work Change Directives 
d. Change Orders 

  
9.2 The documents listed in Paragraphs 9.1 et seq. above are attached to this Agreement 

(except as expressly noted otherwise above.).  There are no Contract Documents other than 
those listed above in this Article 9. The Contract Documents may only be amended, 
modified or supplemented as provided in Paragraph 11.01 of the General Conditions. 

 
 
ARTICLE 10 – MISCELLANEOUS 
 
10.01 Terms 
 

Terms used in this Agreement will have the meanings indicated in the General Conditions. 
 
10.02 Assignment of Contract 
 

No assignment by a party hereto of any rights under or interests in the Contract will be 
binding on another party hereto without the written consent of the party sought to be bound; 
and, specifically but without limitation, moneys that may become due and moneys that are 
due may not be assigned without such consent (except to the extent that the effect of this 
restriction may be limited by law), and unless specifically stated to the contrary in any 
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written consent to an assignment, no assignment will release or discharge the assignor from 
any duty or responsibility under the Contract Documents. 

 
10.03 Successors and Assigns 
 

OWNER and CONTRACTOR each binds itself, its partners, successors, assigns, and legal 
representatives to the other party hereto, its partners, successors, assigns, and legal 
representatives in respect to all covenants, agreements, and obligations contained in the 
Contract Documents. 
 

10.04 Severability 
 

Any provision or part of the Contract Documents held to be void or unenforceable under 
any Law or Regulation shall be deemed stricken, and all remaining provisions shall 
continue to be valid and binding upon OWNER and CONTRACTOR, who agree that the 
Contract Documents shall be reformed to replace such stricken provision or part thereof 
with a valid and enforceable provision that comes as close as possible to expressing the 
intention of the stricken provision. 

 
10.05 Other Provisions 
 

In the event of CONTRACTOR's and/or vendor's noncompliance with any provision of 
this Equal Employment Opportunity Clause, the Illinois Fair Employment Practices Act or 
the Fair Employment Practices Commission's Rules and Regulations for Public Contracts, 
the CONTRACTOR and/or vendor may be declared nonresponsible and therefore 
ineligible for future contracts or subcontracts with the State of Illinois or any of its political 
subdivisions or municipal corporations, and the Contract may be cancelled or voided in 
whole or in part, and such other sanctions or penalties may be imposed or remedies invoked 
as provided by statute or regulation. 

 
During the performance of this Contract, CONTRACTOR and/or vendor agree as follows: 

 
1. That it will not discriminate against any employee or applicant for employment 

because of race, color, religion, sex, national origin or ancestry; and further that it 
will examine all job classifications to determine if minority persons or women are 
underutilized and will take appropriate affirmative action to rectify any such 
underutilization.  The Contractor shall carry out applicable requirements of 40 
CFR Part 33 in the award and administration of contracts awarded under EPA 
financial assistance agreements.  Failure by the Contractor to carry out these 
requirements is a material breach of this contract which may result in the 
termination of the contract or other legally available remedies. 

 
2. That, if it hires additional employees in order to perform this Contract, or any 

portion thereof, it will determine the availability (in accordance with the 
Commission's Rules and Regulations for Public Contracts) of minorities and 
women in the area(s) from which it may reasonably recruit and it will hire for each 
job classification for which employees are hired in such a way that minorities and 
women are not underutilized. 

 
3. That, in all solicitations or advertisements for employees placed by it or on its 

behalf, it will state that all applicants will be afforded equal opportunity without 
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discrimination because of race, color, religion, sex, national origin, ancestry, age 
marital status, physical or mental handicap unrelated to ability, or an unfavorable 
discharge from military service. 

 
4. That it will send to each labor organization or representative of workers with which 

it has or is bound by a collective bargaining or other agreement or understanding, 
a notice advising such labor organization or representative of the 
CONTRACTOR's obligations under the Illinois Fair Employment Practices Act 
and the Commission's Rules and Regulations for Public Contracts. If any such 
labor organization or representative fails or refuses to cooperate with 
CONTRACTOR in its efforts to comply with such Act and Rules and Regulations, 
CONTRACTOR will promptly so notify the Illinois Fair Employment Practices 
Commission and the contracting agency and will recruit employees from other 
sources when necessary to fulfill its obligations thereunder. 

 
5. That it will submit reports as required by the Illinois Fair Employment Practices 

Commission's Rules and Regulations for Public Contracts, furnish all relevant 
information as may from time to time be requested by the Commission or the 
contracting agency, and in all respects comply with the Illinois Fair Employment 
Practices Act and the Commission's Rules and Regulations for Public Contracts. 

 
6. That it will permit access to all relevant books, records, accounts and work sites 

by personnel of the contracting agency and the Illinois Fair Employment Practices 
Commission for purposes of investigation to ascertain compliance with the Illinois 
Fair Employment Practices Act and the Commission's Rules and Regulations for 
Public Contracts. 

 
7. That it will abide by “The Veterans Preference Act, 330 ILCS 55/1” which in part 

provides:  "In the employment and appointment to fill positions in the construction, 
addition to, or alteration of all public works undertaken or contracted for by the 
State, or any of its political subdivisions thereof, preference shall be given to 
persons who have been members of the Armed Forces of the United States...in 
times of hostilities with a foreign country..." and the Servicemen's Employment 
Tenure Act, as amended, 330 ILCS 60/2, "safeguarding the employment and the 
rights and privileges inhering in the employment contract, of servicemen." 

 
8. That it will include verbatim or by reference the provisions of Paragraphs 1 through 

8 of this clause in every performance subcontract as defined in Section 2.10(b) of 
the Commission's Rules and Regulations for Public Contracts so that such 
provisions will be binding upon every such Subcontractor; and that it will also 
include the provisions of Paragraphs 1,5,6, and 7 in every supply subcontract as 
defined in Section 2.10(a) of the Commission's Rules and Regulations for Public 
Contracts so that such provisions will be binding upon every such subcontractor. 
In the same manner as with other provisions of this Contract, CONTRACTOR will 
be liable for such compliance with applicable provisions of this clause by all its 
subcontractors; and further it will promptly notify the contracting agency and the 
Illinois Fair Employment Practices Commission in the event that any 
Subcontractor fails or refuses to comply therewith. In addition, no 
CONTRACTOR will utilize any Subcontractor declared by the Commission to be 
nonresponsible and therefore ineligible for Contracts or subcontracts with the State 
of Illinois or any of its political subdivision or municipal corporations. 
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IN WITNESS WHEREOF, OWNER and CONTRACTOR have signed this Agreement in 
triplicate. One counterpart each has been delivered to OWNER, CONTRACTOR, and 
ENGINEER. All portions of the Contract Document have been signed, initialed or identified by 
OWNER and CONTRACTOR or identified by ENGINEER on their behalf. 
 
 
This Agreement will be effective on      , 20    , (which is the 
effective Date of the Agreement). 
 
 
Attest:             
        (CONTRACTOR) 
 
             
        (Signature)             (Signature) 
 
Address for giving notices:         
                 (Typed Name and Title) 
      
      (If CONTRACTOR is a corporation, attach 
      evidence of authority to sign.) 
 
CONTRACTOR's License No.       

(If required by state or municipal law) 
 
 
 

Attest:        Lake County, IL  
   
             (OWNER) 
 
             
         (Signature)           (Signature) 
 
Address for giving notices:            RuthAnne Hall 
              Purchasing Agent 
      
      (If OWNER is a public body, attach  
      evidence of authority to sign and 
      resolution or other documents authorizing 
      execution of Agreement.) 
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PERFORMANCE BOND 

CONTRACTOR (name and address): 
 
 
 
 

SURETY (name and address of principal place of business): 
 
 
 

OWNER (name and address): 
 
 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location):  

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:    
 Signature   Signature  
 
        
Title    Title 
 
Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors, and 
assigns to the Owner for the performance of the Construction 
Contract, which is incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the Surety 
and the Contractor shall have no obligation under this Bond, except 
when applicable to participate in a conference as provided in 
Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, 
the Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor and 
the Surety that the Owner is considering declaring a Contractor 
Default. Such notice shall indicate whether the Owner is 
requesting a conference among the Owner, Contractor, and 
Surety to discuss the Contractor’s performance.  If the Owner 
does not request a conference, the Surety may, within five (5) 
business days after receipt of the Owner’s notice, request such a 
conference.  If the Surety timely requests a conference, the 
Owner shall attend.  Unless the Owner agrees otherwise, any 
conference requested under this Paragraph 3.1 shall be held 
within ten (10) business days of the Surety’s receipt of the 
Owner’s notice.  If the Owner, the Contractor, and the Surety 
agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall 
not waive the Owner’s right, if any, subsequently to declare a 
Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 
the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 
Contract Price in accordance with the terms of the Construction 
Contract to the Surety or to a contractor selected to perform the 
Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 
requirement in Paragraph 3.1 shall not constitute a failure to comply 
with a condition precedent to the Surety’s obligations, or release the 
Surety from its obligations, except to the extent the Surety 
demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, the 
Surety shall promptly and at the Surety’s expense take one of the 
following actions: 

5.1  Arrange for the Contractor, with the consent of the 
Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the Construction 
Contract itself, through its agents or independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, 

arrange for a contract to be prepared for execution by the 
Owner and a contractor selected with the Owners concurrence, 
to be secured with performance and payment bonds executed 
by a qualified surety equivalent to the bonds issued on the 
Construction Contract, and pay to the Owner the amount of 
damages as described in Paragraph 7 in excess of the Balance of 
the Contract Price incurred by the Owner as a result of the 
Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and with reasonable 
promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 
which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment 
to the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 
Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with 
reasonable promptness, the Surety shall be deemed to be in default 
on this Bond seven days after receipt of an additional written notice 
from the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to 
enforce any remedy available to the Owner.  If the Surety proceeds as 
provided in Paragraph 5.4, and the Owner refuses the payment or the 
Surety has denied liability, in whole or in part, without further notice 
the Owner shall be entitled to enforce any remedy available to the 
Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 
the responsibilities of the Surety to the Owner shall not be greater 
than those of the Contractor under the Construction Contract, and 
the responsibilities of the Owner to the Surety shall not be greater 
than those of the Owner under the Construction Contract.  Subject to 
the commitment by the Owner to pay the Balance of the Contract 
Price, the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction of 
defective work and completion of the Construction Contract; 

7.2  additional legal, design professional, and delay costs 
resulting from the Contractor’s Default, and resulting from the 
actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 
specified in the Construction Contract, actual damages caused by 
delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 
Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the Construction 
Contract, and the Balance of the Contract Price shall not be reduced 
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or set off on account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity other than 
the Owner or its heirs, executors, administrators, successors, and 
assigns. 

10. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 
instituted in any court of competent jurisdiction in the location in 
which the work or part of the work is located and shall be instituted 
within two years after a declaration of Contractor Default or within 
two years after the Contractor ceased working or within two years 
after the Surety refuses or fails to perform its obligations under this 
Bond, whichever occurs first.  If the provisions of this paragraph are 
void or prohibited by law, the minimum periods of limitations 
available to sureties as a defense in the jurisdiction of the suit shall be 
applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be 
mailed or delivered to the address shown on the page on which their 
signature appears. 

13. When this Bond has been furnished to comply with a statutory 
or other legal requirement in the location where the construction was 
to be performed, any provision in this Bond conflicting with said 
statutory or legal requirement shall be deemed deleted here from 
and provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  When so 
furnished, the intent is that this Bond shall be construed as a 
statutory bond and not as a common law bond. 

14. Definitions 

14.1 Balance of the Contract Price: The total amount payable by the 
Owner to the Contractor under the Construction Contract after 

all proper adjustments have been made including allowance for 
the Contractor for any amounts received or to be received by the 
Owner in settlement of insurance or other claims for damages to 
which the Contractor is entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Construction Contract. 

14.2  Construction Contract: The agreement between the 
Owner and Contractor identified on the cover page, including all 
Contract Documents and changes made to the agreement and 
the Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which 
has not been remedied or waived, to perform or otherwise to 
comply with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 
been remedied or waived, to pay the Contractor as required 
under the Construction Contract or to perform and complete or 
comply with the other material terms of the Construction 
Contract. 

14.5  Contract Documents: All the documents that comprise 
the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor and 
subcontractor, the term Contractor in this Bond shall be deemed to 
be Subcontractor and the term Owner shall be deemed to be 
Contractor. 

16. Modifications to this Bond are as follows: 
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                                            PAYMENT BOND 

CONTRACTOR (name and address):  

 

 

SURETY (name and address of principal place of business):

OWNER (name and address): 

CONSTRUCTION CONTRACT 
Effective Date of the Agreement: 
Amount: 
Description (name and location): 
 

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:                                                                
 Signature  Signature (attach power of attorney) 
 
      
Print Name   Print Name 
 
      
Title   Title 
 
Attest:     Attest:    
 Signature   Signature  
 
        
Title   Title 
Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference 
to Contractor, Surety, Owner, or other party shall be considered plural where applicable.
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1. The Contractor and Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner to pay for labor, 
materials, and equipment furnished for use in the 
performance of the Construction Contract, which is 
incorporated herein by reference, subject to the following 
terms. 

2. If the Contractor promptly makes payment of all sums due 
to Claimants, and defends, indemnifies, and holds 
harmless the Owner from claims, demands, liens, or suits 
by any person or entity seeking payment for labor, 
materials, or equipment furnished for use in the 
performance of the Construction Contract, then the Surety 
and the Contractor shall have no obligation under this 
Bond. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the 
Contractor and the Surety (at the address described in 
Paragraph 13) of claims, demands, liens, or suits against 
the Owner or the Owner’s property by any person or 
entity seeking payment for labor, materials, or equipment 
furnished for use in the performance of the Construction 
Contract, and tendered defense of such claims, demands, 
liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 
3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify, and hold harmless the Owner against a 
duly tendered claim, demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond 
shall arise after the following: 

5.1  Claimants who do not have a direct contract with 
the Contractor, 

 
5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 
substantial accuracy the amount claimed 
and the name of the party to whom the 
materials were, or equipment was, 
furnished or supplied or for whom the 
labor was done or performed, within 
ninety (90) days after having last 
performed labor or last furnished 
materials or equipment included in the 
Claim; and 

 
5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a direct 
contract with the Contractor have sent a Claim to 
the Surety (at the address described in Paragraph 
13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is 
given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of 
non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 
5.1 or 5.2, whichever is applicable, the Surety shall 
promptly and at the Surety’s expense take the following 
actions: 

7.1 Send an answer to the Claimant, with a copy to the 
Owner, within sixty (60) days after receipt of the 
Claim, stating the amounts that are undisputed and 
the basis for challenging any amounts that are 
disputed; and 

7.2 Pay or arrange for payment of any undisputed 
amounts. 

7.3 The Surety’s failure to discharge its obligations 
under Paragraph 7.1 or 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or 
Contractor may have or acquire as to a Claim, 
except as to undisputed amounts for which the 
Surety and Claimant have reached agreement.  If, 
however, the Surety fails to discharge its 
obligations under Paragraph 7.1 or 7.2, the Surety 
shall indemnify the Claimant for the reasonable 
attorney’s fees the Claimant incurs thereafter to 
recover any sums found to be due and owing to 
the Claimant. 

8. The Surety’s total obligation shall not exceed the amount 
of this Bond, plus the amount of reasonable attorney’s 
fees provided under Paragraph 7.3, and the amount of this 
Bond shall be credited for any payments made in good 
faith by the Surety. 

9.  Amounts owed by the Owner to the Contractor under the 
Construction Contract shall be used for the performance 
of the Construction Contract and to satisfy claims, if any, 
under any construction performance bond.  By the 
Contractor furnishing and the Owner accepting this Bond, 
they agree that all funds earned by the Contractor in the 
performance of the Construction Contract are dedicated 
to satisfy obligations of the Contractor and Surety under 
this Bond, subject to the Owner’s priority to use the funds 
for the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or 
others for obligations of the Contractor that are unrelated 
to the Construction Contract.  The Owner shall not be 
liable for the payment of any costs or expenses of any 
Claimant under this Bond, and shall have under this Bond 
no obligation to make payments to or give notice on 
behalf of Claimants, or otherwise have any obligations to 
Claimants under this Bond. 
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11. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations. 

12. No suit or action shall be commenced by a Claimant under 
this Bond other than in a court of competent jurisdiction in 
the state in which the project that is the subject of the 
Construction Contract is located or after the expiration of 
one year from the date (1) on which the Claimant sent a 
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or 
(2) on which the last labor or service was performed by 
anyone or the last materials or equipment were furnished 
by anyone under the Construction Contract, whichever of 
(1) or (2) first occurs.  If the provisions of this paragraph 
are void or prohibited by law, the minimum period of 
limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable. 

13. Notice and Claims to the Surety, the Owner, or the 
Contractor shall be mailed or delivered to the address 
shown on the page on which their signature appears.  
Actual receipt of notice or Claims, however accomplished, 
shall be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where 
the construction was to be performed, any provision in 
this Bond conflicting with said statutory or legal 
requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  When 
so furnished, the intent is that this Bond shall be construed 
as a statutory bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a 
potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall 
permit a copy to be made. 

16. Definitions 

16.1  Claim: A written statement by the Claimant 
including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the labor 

was done, or materials or equipment 
furnished;  

3. A copy of the agreement or purchase order 
pursuant to which labor, materials, or 
equipment was furnished for use in the 
performance of the Construction Contract; 

4.  A brief description of the labor, materials, or 
equipment furnished; 

5.  The date on which the Claimant last 
performed labor or last furnished materials or 
equipment for use in the performance of the 
Construction Contract; 

6. The total amount earned by the Claimant for 
labor, materials, or equipment furnished as of 
the date of the Claim; 

7. The total amount of previous payments 
received by the Claimant; and 

8. The total amount due and unpaid to the 
Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2  Claimant: An individual or entity having a direct 
contract with the Contractor or with a 
subcontractor of the Contractor to furnish labor, 
materials, or equipment for use in the performance 
of the Construction Contract. The term Claimant 
also includes any individual or entity that has 
rightfully asserted a claim under an applicable 
mechanic’s lien or similar statute against the real 
property upon which the Project is located. The 
intent of this Bond shall be to include without 
limitation in the terms of “labor, materials, or 
equipment” that part of the water, gas, power, 
light, heat, oil, gasoline, telephone service, or 
rental equipment used in the Construction 
Contract, architectural and engineering services 
required for performance of the work of the 
Contractor and the Contractor’s subcontractors, 
and all other items for which a mechanic’s lien may 
be asserted in the jurisdiction where the labor, 
materials, or equipment were furnished. 

16.3  Construction Contract: The agreement between 
the Owner and Contractor identified on the cover 
page, including all Contract Documents and all 
changes made to the agreement and the Contract 
Documents. 

16.4  Owner Default: Failure of the Owner, which has 
not been remedied or waived, to pay the 
Contractor as required under the Construction 
Contract or to perform and complete or comply 
with the other material terms of the Construction 
Contract. 

16.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

17.  If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term 
Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 
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SUPPLEMENTARY CONDITIONS 
 

GENERAL 
 
The Supplementary Conditions amend or supplement the "Standard General Conditions of the 
Construction Contract" (EJCDC C-700, 2013 Edition) and other provisions of the Contract 
Documents as indicated below. All provisions which are not so amended or supplemented remain 
in full force and effect. 
 
 
ARTICLE 1 – DEFINITIONS 
 
SC 1.01.A.20. 
Add the following language at the end of the definition entitled "ENGINEER": 

 
Whenever the word ARCHITECT is used in the Specifications, it shall have the same 
meaning as the word ENGINEER. 

 
 
ARTICLE 2 – PRELIMINARY MATTERS 
 
SC 2.02.A. 
Amend the first sentence of Paragraph 2.02.A. of the General Conditions to indicate the number of 
copies of Contract Documents as follows: 
 

No printed copies of the Contract Documents shall be furnished. 
 
SC 2.03.A.3. 
Amend the first sentence of Paragraph 2.03.A.3 of the General Conditions by inserting the words 
"Except for Unit Price Work," at the beginning of the sentence. 
 
SC 2.04. 
Add new paragraphs immediately after Paragraph 2.04.B of the General Conditions, which are to 
read as follows: 
 

2.04.C. The conference will be held at a location selected by OWNER. The conference 
shall be attended by: 

 
1. CONTRACTOR's Office Representative. 
2.  CONTRACTOR's Resident Superintendent. 
3.  CONTRACTOR's Safety Representative. 
4.  Any Subcontractors' or Suppliers' representatives whom CONTRACTOR 

may desire to invite or ENGINEER may request. 
5.  OWNER's Representatives. 
6. ENGINEER's Representatives and any ENGINEER's Consultants 

ENGINEER may invite. 
7.  Local Utilities Representatives. 

 
2.04.D A suggested format would include, but not be limited to, the following subjects: 
 

1. Project safety. 
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2. Presentation of the preliminary progress schedule. 
3. Liquidated damages. 
4. Procedures for handling submittals such as Shop Drawings and other 

submittals. 
5. Direction of correspondence, and coordinating responsibility between 

CONTRACTORS. 
6.  Project meetings. 
7.  Equal opportunity requirements. 
8.  Laboratory testing of material requirements. 
9.  Procedures for inventory of material and equipment stored on-site or off-site 

if off-site storage is authorized. 
10. Review schedule of values, application for progress payment, and progress 

payment procedures. 
11. Change Order procedures. 

 
ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 
 
SC 4.01. 
Delete the last two sentences of Paragraph 4.01.A. of the General Conditions in its entirety and 
insert the following in its place: 
 
It is anticipated that the Notice to Proceed will be sent in early May, 2022 and work will 
commence on Oakwood Road by June 1, 2022.  Work on Oak Terrace Water System cannot start 
until after June 1, 2022 and substantial completion including pavement restoration shall be 
achieved by August 22 with final restoration completed by September 30, 2022. 
 
SC 4.04 
Add a new subparagraph immediately following Paragraph 4.04.B. of the General Conditions: 
 
4.04.C. The Contractor shall submit no later than Thursday a detailed schedule for the following 
week's Work activities, and notify the ENGINEER immediately of any changes to that schedule. 
 
ARTICLE 5 - AVAILIBILITY OF LANDS; SUBSURFACE AND PHYSICAL 
CONDITIONS; HAZARDOUS ENVIROMENTAL CONDITIONS 
 
SC 5.03 
Pavement Cores on Oakwood Road as prepared by Soil and Material Consultants, Inc. titled 
Pavement Investigation Oakwood Road Water Main Replacement dated September 7, 2021 and 
are included for the bidders examination and interpretation and not considered part of the contract 
documents.  
 
SC 5.06 
Limited environmental testing reports have not been completed and are not included as part of the 
contract documents 
 
ARTICLE 6 – BONDS AND INSURANCE 
 
SC 6.01.D 
Add the following language at the end of Paragraph 6.01.D of the General Conditions: 
 



1/14/2022 SC-4 LCPW – PW#2015.003, 2021.008 

In addition, no further progress payments under the Agreement will be made by OWNER 
until CONTRACTOR complies with the provisions of this paragraph.  

 
 
 
 
Add the following Paragraph 6.01 G after Paragraph 6.01F 
 
SC6.01.G The CONTRACTOR shall supply in addition to other bonds required in the 

Contract Documents. No other additional bonds required. 
 
 
SC 6.03. - CONTRACTOR'S INSURANCE 
 
Entirely delete Paragraphs 6.03.A through 6.03.J and substitute the following: 
 
 
A. The CONTRACTOR shall maintain for the duration of the contract, including warranty 

period, insurance purchased from a company or companies lawfully authorized to do 
business in the state of Illinois such insurance as will protect the CONTRACTOR from 
claims set forth below which may arise out of or result from the CONTRACTOR'S 
operations under the contract and for which the CONTRACTOR may be legally liable, 
whether such operations be by the CONTRACTOR or by a Subcontractor or by anyone 
directly or indirectly employed by any of them, or by anyone for whose acts any of them 
may be liable: 

 
1. Workmen's Compensation Insurance covering all liability of the CONTRACTOR 

arising under the Workmen's Compensation Act and Workmen's Occupational Disease 
Act; limits of liability not less than statutory requirements. 

2. Comprehensive General Liability (CGL) in a broad form on an occurrence basis, to 
include but not limited to, coverage for the following where exposure exists; 
Premises/Operations, Contractual Liability, Products/Completed Operations, 
Independent Contractor's coverage to respond to claims for damages because of bodily 
injury, sickness or disease, or death of any person other than the CONTRACTOR'S 
employees as well as claims for damages insured by usual personal injury liability 
coverage which are sustained (1) by a person as a result of an offense directly or 
indirectly related to employment of such person by the CONTRACTOR, or (2) by 
another person and claims for damages, other than to the Work itself, because of injury 
to or destruction of tangible property, including loss of use therefrom. 

 
General Aggregate Limit   $4,000,000 
Each Occurrence    $2,000,000 
 

3. Automobile Liability Insurance shall be maintained to respond to claims for 
damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle. This policy shall be written to cover 
any auto whether owned, leased, hired, or borrowed. 

 
Each Occurrence Limit   $1,000,000 

 
B. CONTRACTOR agrees that with respect to the above required insurance: 
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1. The CGL policy shall be endorsed for the general aggregate to apply on a "per Project" 

basis; 
2. To provide separate endorsements and to name as additional insureds: 

a. Lake County, its officers, agents and employees, all members of Boards, 
Commissions, Committees, Trustees and Organizations of the County, all 
volunteers and members of volunteer organizations and other non-paid personnel, 
including college and high school interns, while acting on behalf of the County 

b. Lake County’s Consulting Engineer: RHMG Engineers, Inc. 
c. Consulting Engineer’s sub Consultants : None 
d. Village of Vernon Hills, Fremont Township. 

 
3. To provide thirty (30) days notice, in writing, of cancellation or material change to the 

required insurance. 
4. The Contractor’s insurance shall be primary in the event of a claim. 
5. Lake County shall be provided with Certificates of Insurance and endorsements 

evidencing the above required insurance, prior to commencement of this Contract and 
thereafter with certificates evidencing renewals or replacements of said policies of 
insurance at least thirty (30) days prior to the expiration of cancellation of any such 
policies. Said Notices and Certificates of Insurance shall be provided to Lake County 
Purchasing, 18 N County Street, Waukegan, IL 60085-4350. 

 
C. Failure to Comply: In the event the CONTRACTOR fails to obtain or maintain any 

insurance coverage required under this agreement, Lake County may purchase such 
insurance coverage and charge the expense thereof to the CONTRACTOR. 

 
 
SC 6.05. - PROPERTY INSURANCE 
 
Entirely delete paragraphs 6.05.A through 6.05.F and substitute the following: 
 
6.05.A.  CONTRACTOR shall purchase and maintain property insurance upon the Work at the site 
in the amount of the full replacement cost thereof (subject to such deductible amounts as may be 
provided in these Supplementary Conditions or required by Laws and Regulations). The insurance 
shall: 
 
1. Include the interests of OWNER, CONTRACTOR, Subcontractors, ENGINEER, 

ENGINEER's Consultant, and any other persons or entities indicated below, each of whom 
is deemed to have an insurable interest and shall be listed as an insured or additional 
insured; 

2. Be written on a Builder's Risk "all-risk" or open peril or special causes of loss policy form 
that shall at least include insurance for physical loss and damage to the Work, temporary 
buildings, falsework, and Work in transit and shall insure against at least the following 
perils: fire, lightening, extended coverage, theft, vandalism and malicious mischief, 
earthquake, collapse, debris removal, demolition occasioned by enforcement of Laws and 
Regulations, water damage, and other such perils or causes of loss as may be specifically 
required by these Supplementary Conditions. The form of policy for this coverage shall be 
//Completed Value//  //Reporting//; 

3. Include expenses incurred in the repair or replacement of any insured property (including 
but not limited to fees and charges of engineers and architects); 



1/14/2022 SC-6 LCPW – PW#2015.003, 2021.008 

4. Cover materials and equipment in transit for incorporation in the Work or stored at the site 
or at another location that was agreed to in writing by OWNER prior to being incorporated 
in the Work, provided that such materials and equipment have been included in an 
Application for Payment recommended by ENGINEER; and  

5. Be maintained in effect until final payment is made unless otherwise agreed to in writing 
by OWNER, CONTRACTOR, and ENGINEER with 30 days written notice to each other 
additional insured to whom a certificate of insurance has been issued. 

 
The policies of insurance required to be purchased and maintained by CONTRACTOR in 
accordance with this Paragraph 6.05 shall comply with the requirements of GC 6.07. 
 
 
ARTICLE 7 – CONTRACTOR'S RESPONSIBILITIES 
 
SC 7.02 
Amend Paragraph 7.02.B of the General Conditions as follows: 
 ‘…during regular working hours, Monday through Friday 7 AM – 3:30 PM, and 

CONTRACTOR will not permit the performance of Work…’ 
 
 
Add the following paragraph immediately after Paragraph 7.06O: 
  
 7.06P  Contractor shall perform with its own forces at least 30% of the work, unless written 

consent to subcontract a greater percentage of the work is obtained from OWNER. 
 
SC 7.08. 
Revise Paragraph 7.08.A to read as follows: 
 
7.08.A Unless otherwise specified in the Contract Documents, the Owner will obtain and pay for 

all construction permits and licenses. The Owner has (or will) obtain permits from Lake 
County and applicable permits from the IEPA. The Owner will pay all charges of utility 
owners for connections for providing permanent service to the Work. Contractor shall 
comply with Building permit requirements  

 
 
SC 7.15. 
Add the following paragraphs immediately after Paragraph 7.15.A of the General Conditions, 
which are to read as follows: 
 

7.15.B  In emergencies affecting the safety or protection of persons or property or 
maintenance of temporary construction at the site or adjacent thereto, and 
CONTRACTOR cannot be reached, OWNER may act to attempt to prevent 
threatened damage, injury, or loss. OWNER will give CONTRACTOR and 
ENGINEER prompt written notice of such action and the cost of correction or 
remedy shall be charged against CONTRACTOR. A Change Order will be issued 
to document the change in Contract Price. 

 
7.15.C Accidents occurring on the job which damage public or private property, or result 

in injury to workers or other persons, shall be promptly reported to the OWNER. 
 
SC 7.16. 
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Revise paragraph 7.16.B.1.a. of the General Conditions to read as follows:  
  

Unless otherwise directed in the Technical Specifications, four (4) complete sets of Shop 
Drawings shall be submitted for review by the ENGINEER.  Each submittal shall be 
identified by both a unique submittal number and the specification section and/or paragraph 
number most clearly describing the equipment to be reviewed.  Unrelated equipment shall 
not be submitted under any one submittal number. 

 
Add a new subparagraph immediately after Paragraph 7.16.D.8 of the General Conditions, which 
shall read as follows: 
 

7.16.D.9. After ENGINEER has reviewed and approved a Shop Drawing or Sample, 
CONTRACTOR shall provide the material or equipment approved. 
ENGINEER will not review subsequent submittals of a different manufacturer 
or Supplier unless CONTRACTOR provides sufficient information to 
ENGINEER that the approved material or equipment is unavailable, time of 
delivery will delay the construction progress, or OWNER requests a different 
manufacturer or Supplier. 

 
 
ARTICLE 9 – OWNER'S RESPONSIBILITIES 
 
SC 9.13. 
Add a new paragraph immediately after Paragraph 9.12 of the General Conditions, which is to read 
as follows: 
 

9.13.A OWNER will furnish a Site Representative, assistants, and other field staff to 
observe performance of the Work. 

 
A. The duties and responsibilities of OWNER's Site Representative are described as 

follows: 
 

1. Become familiar with the Contract Documents to observe the progress and quality 
of the executed Work, and to determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. 

2. Promptly forward to ENGINEER, reports from CONTRACTOR indicating 
conflict, error or discrepancy in the Contract Documents to enable ENGINEER to 
issue a written clarification or interpretation as provided for in Paragraph 10.07 of 
the General Conditions. 

3. Provide ENGINEER with copy of Site Representatives' daily log. 
 
 
ARTICLE 10 – ENGINEER'S STATUS DURING CONSTRUCTION 
 
SC 10.01. 
Add a new paragraph immediately after Paragraph 10.01.A of the General Conditions: 
 
10.01.B     When ENGINEER, ENGINEER’S CONSULTANT and/or OWNER (THEY) are on the 

project site to perform the duties and responsibilities as set forth in the General 
Documents, THEY will comply with CONTRACTOR'S safety plans, programs, and 
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procedures. In the event THEY determine that CONTRACTOR's safety plans, 
programs, and procedures do not provide adequate protection for THEY, THEY may 
direct their employees to leave the Project site or implement additional safeguards for 
THEY's protection. If taken, these actions will be in furtherance of THEY's 
responsibility to their own employees only, and THEY will not assume any 
responsibility for protection of any other persons affected by the Work. In the event 
THEY observe situations which appear to have potential for immediate and serious 
injury to persons, THEY may warn the persons who appear to be affected by such 
situations. Such warnings, if issued, shall be given based on general humanitarian 
concerns, and THEY will not, by the issuance of any such warning, assume any 
responsibility to issue future warnings or any general responsibility for protection of 
persons affected by the Work. 

 
SC 10.03. 
Add the following sentence to the end of Paragraph 10. 03 A of the General Conditions: 
    
10.03 OWNER will provide a Site Representative whose responsibilities and duties are described 

in SC 9.13 and limitations set forth 
 
 
ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE 
WORK 
 
SC 11.01. 
Add the following sentence at the end of Paragraph 11.01.A.2 of the General Conditions: 
 

Notice of the amount or extent of the claim shall include the following certification: 
 

CONTRACTOR certifies that this claim is made in good faith, that the 
supporting data are accurate and complete to the best of the CONTRACTOR's 
knowledge and belief, and that the amount or time requested accurately reflects 
the Contract adjustment for which CONTRACTOR believes OWNER is liable. 

 
SC-11.04 
Add the following after Paragraph 11.04.A:   
 

For each change order the Contractor shall submit to the Owner for review sufficient cost 
and pricing data to enable the Owner to ascertain the necessity and reasonableness of costs 
and amounts proposed, and the allowability and eligibility of costs proposed. 

 
 
 
SC 11.05. 
Add a new paragraph immediately after Paragraph 11.05.B of the General Conditions: 

 
 11.05.C.  Time extensions provided under Paragraph 11.05 of the General  

 Conditions will be only allowed for controlling items of Work (critical path). 
Except as provided for in Paragraph 14.06, CONTRACTOR shall make no claim 
for damages for delay in performance of the Work occasioned by acts or neglect 
by OWNER or any of its representatives, including ENGINEER or ENGINEER's 
Consultant, and agrees that any such claim will be fully compensated for by an 
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extension of the time in an amount equal to the time lost due to such delay, and 
that such time extension shall be CONTRACTOR's sole and exclusive remedy for 
such delay. 

 
SC 11.06. 
Amend Paragraph 11.06.A.1. of the General Conditions by deleting the words "thirty days" in the 
2nd line and inserting the words "ten days" in their place 
 
SC 11.07.  
Add the following subparagraph immediately after Paragraph 11.07.B of the General Conditions, 
which is to read as follows: 
 

11.07.C  Change Orders will be prepared on the form included in the Appendix of this 
Project Manual. 

 
 
ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 
 
SC 13.03. 
Amend the first sentence of paragraph 13.03.C of the General Conditions by inserting the words, 
“the Cost of the Work in addition to” following the word “include”. 
 
Delete Paragraph 13.03.E.1 of the General Conditions in its entirety and insert the following in its 
place: 
 

13.03.E.1 The total cost of a particular item of Unit Price Work amounts to 5% or more 
of the Contract Price and the variation in the quantity of that particular item of 
Unit Price Work performed by CONTRACTOR differs by more than 25% 
from the estimated quantity of such item indicated in the Agreement; 

 
 
ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR 
ACCEPTANCE OF DEFECTIVE WORK 
 
SC 14.02. 
 
14.02.C. At the end of Paragraph 14.02.C, add the following:  
 

“Such inspections, testings, and approvals to be arranged, obtained, and paid for by the 
Contractor shall include, but not be limited to, all those required for compliance with 
Illinois Public Act 096-1416 regarding Clean Construction or Demolition Debris 
(CCDD).” 

 
Add a new subparagraph following Subparagraph 14.02.F of the General Conditions, which is to 
read as follows: 
 

14.02.G.  It is not the intent of this paragraph to require CONTRACTOR to be responsible 
for the cost of OWNER or ENGINEER to witness inspections or tests unless 
otherwise set forth in the Specifications. 
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ARTICLE 15 – PAYMENTS TO CONTRACTORS; SET-OFFS; COMPLETION; 
CORRECTION PERIOD 
 
SC 15.01. 
Amend the first sentence of Paragraph 15.01.B.1 by striking out the words "20 days" and inserting 
the words "thirty days" in their place. 
 
Delete Paragraph 15.01.D. of the General Conditions in its entirety and insert the following in its 
place: 
 

1. Payment shall be made by the OWNER to the CONTRACTOR in accordance 
with the Local Government Prompt Payment Act following presentation of the 
Application for Payment to OWNER with ENGINEER’s recommendations 
(subject to the provisions of paragraph 15.01.E.). 

 
 
SC 15.06. 
Add a new paragraph immediately after Paragraph 15.06.D. of the General Conditions, which is to 
read as follows: 
 

15.06.E  In addition to the actual damages set forth in the Agreement, CONTRACTOR 
shall be liable for all additional costs for ENGINEER's services beyond the 
ENGINEER's review of the CONTRACTOR's first Application for Final 
Payment. OWNER will deduct these costs from any monies due or that may 
become due CONTRACTOR or Surety and pay ENGINEER for said services. 

 
 
ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 
 
SC 16.04. 
Amend Paragraphs 16.04.A. and 16.04.B. of the General Conditions by striking out the words "30 
days" in four places and inserting the following words in their place, "sixty days", and by striking 
out the words "seven days" in two places and inserting the following words in their place, "ten 
days." 
 
 
ARTICLE 18 – MISCELLANEOUS 
 
SC 18.01 
Insert the following in the first sentence of Paragraph 18.01.A following the words "written notice": 
 

“or the delivery of any Bond, Agreement, Certificate of Insurance or any other item,” 
 
SC 18.09. 
Add a new paragraph immediately after Paragraph 18.08 of the General Conditions, which is to 
read as follows: 
 

18.09 Lien Waivers: 
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OWNER may at any time require CONTRACTOR to furnish lien waivers for labor 
and materials covered by Applications for Payment. 

 
SC 18.10 
Add a new paragraph immediately after Paragraph 18.09 of the General Conditions, which is to 
read as follows: 
 

18.10 Notice to Residents 
 

A. The CONTRACTOR shall distribute notices to all residents directly affected 
by the proposed construction and as otherwise directed by the OWNER.  The 
notices shall inform the resident as to when and where construction is to occur, 
the Work being performed, the hours which the Work will be performed, if 
and when any driveways, streets, water or sanitary services will be closed or 
otherwise interrupted. 

 
 The notices shall be submitted and approved by the OWNER and ENGINEER.  

Notices shall be distributed at least three days, but no more than ten days, prior 
to construction.  In the case of water or sanitary service disruption, a second 
notice shall be given approximately 24 hours prior to the interruption of 
service. 

 
SC 18.11 
Add a new paragraph following Paragraph 18.10 of the General Conditions, which is to read as 

follows: 
 
 18.11 PREVAILING WAGE REQUIREMENTS 
 

A. This Project is subject to the requirements of the "Wages of Employees on Public 
Works (Prevailing Wage) Act (Illinois Revised Statutes, Chapter 48, Section 395-
1 through 395-120.”  The Contractor shall comply with these requirements of the 
Act. 

 
B. In accordance with the Wage Determination of the Secretary of Labor, the Owner 

has adopted rates for various classifications of workmen on the Project. 
 

C. The prevailing wage law does not prohibit payment of more than the prevailing 
rate of wages nor does it limit the hours of Work which may be performed by an 
employee in any particular period of time. 

 
D. A copy of the wage determination shall be posted by the CONTRACTOR in a 

prominent place at the site of the Work where it can be easily seen by the 
employees. 

 
E. Statement on Certified Payroll 

 
State of Illinois Prevailing Wage Act (820 ILCS/130/1) 
It is the policy of the State of Illinois that a wage of no less than the general 
prevailing hourly rate as paid for work of a similar character in the locality in 
which the work is performed, shall be paid to all laborers, workers and 
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mechanics employed by or on behalf of any and all public bodies engaged in 
public works. 

 
Effective September 1, 2020, the Illinois Department of Labor (IDOL) has 
activated an electronic database (Payroll Portal) capable of accepting and 
retaining certified payrolls submitted under the State of Illinois Prevailing Wage 
Act (820 ILCS/130/1).  All contractors and subcontractors completing work for 
Lake County pursuant to the Act must submit all certified payroll through the 
IDOL Payroll Portal. 

 
Any contractor or subcontractor subject to this Act and any officer, employee, or 
agent of such contractor or subcontractor whose duty as such officer, employee, 
or agent it is to file such certified payroll who willfully fails to file such a 
certified payroll on or before the date such certified payroll is required by this 
paragraph to be filed and any person who willfully files a false certified payroll 
that is false as to any material fact is in violation of this Act and guilty of a Class 
A misdemeanor. (820 ILCS 130/5(2)). 

 
Effective September 1, 2020, to receive payment for work conducted for 
Lake County, contractors must provide the email certification received from 
their IDOL submittal with each of their pay requests.   

 
A contractor or subcontractor convicted or found guilty under Section 5 or 6 of 
this Act shall be subject to an automatic and immediate debarment, thereafter 
prohibited from participating in any public works project for 4 years, with no 
right to a hearing (820 ILCS 130/11a). 
 

 
F. The Owner is required to keep the certification records submitted for a period of not less 

than three years.  Furthermore, these records, except an employee’s address, telephone 
number, and social security number, shall be made available in accordance with the 
Freedom of Information Act. 

 
SC 18.12 
Add a new paragraph following Paragraph 18.11 of the General Conditions, which is to read as 

follows: 
 
 18.12  EMPLOYEE CLASSIFICATION ACT 
 
 A. This project is subject to the requirements of the Illinois "Employee Classification 

Act," (820 ILCS 185 1-999).  The Contractor shall comply with the requirements 
of the Act. 

 
* * * END OF SUPPLEMENTARY CONDITIONS * * * 





 

12/31/2020 CO-1  

 CHANGE ORDER NO.        
 

Owner: Lake County Public Works Department Date     

Project      

Owner's Contract No. PW#_____  Contractor   

Date of Contract Start    $    

You are directed to make the following changes in the Contract Documents.  Description: 

 
  

Reason for Change Order: 
 
   
  

 CONTRACT PRICE                                                                        CONTRACT TIMES (Calendar Days) 
 To substantial To final 
    completion    completion 

Original: $              Original:                     

Previous Change Orders:   $              Previous Change Orders:     

This Change Order: $              This Change Order:       

Contract Price with all    
approved Change Orders: $       Total of all approved 

          Change Orders:                        

    

        Original Completion Date:      

 

                           Revised Completion Date:                            
 
 
The Contractor agrees that this Change Order includes any and all costs associated with or resulting from the change(s) ordered 
herein, including all impact, delays, and acceleration costs.  Other than the dollar amount and time allowance listed above, there 
shall be no further time or dollar compensation as a result of this Change Order. 
  
 
 THIS DOCUMENT SHALL BECOME AN AMENDMENT TO THE CONTRACT AND ALL 
 STIPULATIONS AND COVENANTS OF THE CONTRACT SHALL APPLY HERETO. 
  
 
PROPOSED: 
 
By:     
      Contractor (Authorized Signature)   Date 
 
RECOMMENDED: 
 
By:     
      Engineer (Authorized Signature)   Date 
 
APPROVED: 
 
By:     
      Owner (Authorized Signature)   Date 
  

 
  
 
 
 
NOTE:  OWNER is required to complete a Change Order Authorization form if change decrease or increase is for $10,000 or more, 
or time of completion is 30 days or more. 



 

12/31/2020 CO-2  

 



12/31/2020 COA-1  

CHANGE ORDER AUTHORIZATION 
 
 for 
 
 Illinois Public Projects 
 
 
Contract Number      Date:  
 
Project  
 
This Change Order authorizes:  (check one) 
 
[ ]  (a) an increase/decrease in the cost of the contract by $10,000 or more 

($  _____) 
     amount 

 
[ ]  (b) an increase/decrease in the time of completion by 30 days or more 

(           ) 
     amount 

 
OWNER (or its designee  ) has determined that the 
 
circumstances said to necessitate the change in performance, which are See Attached Change Order Summary  
 (give circumstances requiring change) 
 
  
 
 :   
 
(check one) 
 
[  ]  (a) were not reasonably foreseeable at the time the contract was signed. 
[  ]  (b) were not within the contemplation of the contract as signed. 
[  ]  (c) are in the best interest of the district or region and authorized by law. 
 
 
 
 
  
Prepared by (ENGINEER)       Date 
 
 
 
  
Authorized by (OWNER)                   Date 
 
OWNER shall preserve a copy of this authorization in a permanent contract file that is open to the public in 
accordance with P.A. 85-1295, Ill. Rev. Stat. ch. 38, par. 33E-9. 



12/31/2020 COA-2  

CHANGE ORDER # 
 SUMMARY 
 
 
1. This Change Order provides: 
 
 
 
 
 
 
 
 
 
 
 
 

End of Change Order Summary 



 

EJCDC® C-940, Work Change Directive.  
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.  

12/31/2020 WCD - 1 
 

 
 Work Change Directive No.  
 
Date of Issuance:  Effective Date:  

Owner:  Owner’s Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer:  Engineer's Project No.:  
Project:  Contract Name:    
  

Contractor is directed to proceed promptly with the following change(s): 
Description:   
 

Attachments: [List documents supporting change]   
 
 

Purpose for Work Change Directive: 
Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and 
Contract Time, is issued due to: [check one or both of the following] 
 Non-agreement on pricing of proposed change. 

  Necessity to proceed for schedule or other Project reasons. 
Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 

Contract Price  $  [increase] [decrease]. 
Contract Time   days [increase] [decrease]. 
Basis of estimated change in Contract Price: 

 Lump Sum  Unit Price 
 Cost of the Work  Other 

RECOMMENDED: AUTHORIZED BY: RECEIVED: 

By:  By:  By:  
 Engineer (Authorized Signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  
Date:  Date:   Date:  
 

Approved by Funding Agency (if applicable)  

By:    Date:  

Title:      

 



LAKE COUNTY, ILLINOIS
       PUBLIC WORKS DEPARTMENT

CONTRACTOR'S CERTIFICATE FOR PARTIAL PAYMENT #1
) SS

STATE OF ) PW# 2015.003, 2021.008
COUNTY OF ) BOSS# 103916, 104372 

PO#
The Affiant being first duly sworn, on oath deposes and says that (s)he is the 

who is the contractor engaged by
the Lake County, Illinois, Public Works Department, for the construction of the ;
that to the best of their knowledge and belief, all items, units, quantities, and prices of work and material shown on the attached 
sheet(s) of the Estimate for Partial Payment are correct and that all work has been performed and materials supplied in full 
accordance with the terms and conditions of the construction contract between the Contractor and the Owner, and all 
authorized changes, thereto; that the following is a full, true, and correct statement of the contract account up to and
including the last day of the period covered by this estimate; that Waivers of Lien for all materials will be furnished upon demand.

(1) (6)
(2) (7)
(3) (8)
(4) (9)
(5) (10)

Signed: Date:

Subscribed and Sworn before me this day of , 20__

SEAL
Notary Public

OWNER'S APPROVAL
I certify that I have verified the Estimate and to the best of my I certify that I have verified the Estimate and to the best
knowledge and belief it is a full, true, and correct statement of of my knowledge and belief it is a full, true, and correct 
work performed and materials supplied; that all have been per- statement of work performed and materials supplied; that 
formed in full accordance with the terms and conditions of the all have been performed in full accordance with the terms 
Construction Contract and any authorized changes, thereto. and conditions of the Construction Contract and any 

authorized changes, thereto.
Signed: Signed: Date:
Name: Date: Name: Date:

-$                
-$                

Brittany SloanTom Miles

_________________
Austin McFarlane
Interim Director

Name - title

of
2022 Water Main Replacement Project

-$                

-$                

-$                        

Amount of Original Contract.............................
Authorized Change Orders...............................
Credits to Contract............................................

-$                        

Illinois
Lake

CERTIFICATE OF PROJECT ENGINEER CERTIFICATE OF ENGINEERING SUPERVISOR

Amount Due This Payment.......................
Total Previous Payments..........................
Net Amount Earned..................................
Less 10% Retained………………………..
Total Amount Earned................................

Net Contract Amount........................................
Balance to Complete........................................ -$                        
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
Owner: Lake  County Public Works  Owner's Project No.:  
Contractor:  Owner’s Bid No.:  
  Contractor’s Project No.:  
Project:    
  This [preliminary] [final] Certificate of Substantial Completion applies to:  

 All Work  The following specified portions of the Work: 

 

   
 Date of Substantial Completion  

The Work to which this Certificate applies has been inspected by authorized representatives of the Owner, Contractor 
and found to be substantially complete.  The Date of Substantial Completion of the Work or portion thereof designated 
above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. The date of 
Substantial Completion marks the commencement of the contractual correction period and applicable warranties 
required by the Contract only for the specific portions noted above. 

A [preliminary] [final] list of items to be completed or corrected is attached to this Certificate.  This list may not be all-
inclusive, and the failure to include any items on such list does not alter the responsibility of the Contractor to complete 
all Work in accordance with the Contract.   

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, 
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as 
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product 
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.] 

Amendments to Owner's 
responsibilities:  None  

 As follows  
   
Amendments to 
Contractor's responsibilities:  None  
 As follows:  

 
The following documents are attached to and made a part of this Certificate: [preliminary list; final punch list] 
 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a 
release of Contractor's obligation to complete the Work in accordance with the Contract. 
 

EXECUTED BY: ACCEPTED BY: AUTHORIZED BY: 

By:  By:  By:  
 LCPW Representative  Contractor  LCPW Representative  

Title: LCPW Project Manager Title:  Title: LCPW Engineering Supervisor 

Date:  Date:   Date:  
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CERTIFICATE OF SUBSTANTIAL COMPLETION 

 
Owner: Lake  County Public Works  Owner's Project No.:  
Contractor:  Owner’s Bid No.:  
  Contractor’s Project No.:  
Project:    
  This [preliminary] [final] Certificate of Substantial Completion applies to 

 
 All Work  The following specified portions of the Work: 

 
 
 

Items to be completed by    as part of the Substantial Completion acceptance and authorization: 
1) 
 
2) 
 
3) 
 
4) 
 
5) 
 
6) 
 
7) 
 
 
 
 
 
 
This certificate does not constitute a final acceptance of Work not in accordance with the Contract Documents, nor is it 
a release of CONTRACTOR’s obligation to complete the Work in accordance with the Contract Documents. 
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	1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the penal sum is the ext...
	2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performa...
	3. This obligation shall be null and void if:
	3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bond...
	3.2 All Bids are rejected by Owner, or
	3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).

	4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this B...
	5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions shall not in...
	6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due date.
	7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
	8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certifie...
	9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind t...
	10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision ...
	11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
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	ARTICLE 6 – PAYMENT PROCEDURES
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	12 Performance Bond
	13 Payment Bond
	14 General Conditions EJCDC 2013
	ARTICLE 1 –  Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term’s singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specificall...
	1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
	2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
	3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the C...
	4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
	5. Bidder—An individual or entity that submits a Bid to Owner.
	6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
	7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
	8. Change Order—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Ef...
	9. Change Proposal—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times, or both; contesting an initial decision by Engineer concerni...
	10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in compliance with the procedural requirements set forth herein: seeking an adjustment of Contract Price or Contract Times, or both; contesting an initial decision by ...
	11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed ...
	12. Contract—The entire and integrated written contract between the Owner and Contractor concerning the Work.
	13. Contract Documents—Those items so designated in the Agreement, and which together comprise the Contract.
	14. Contract Price—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents. .
	15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
	16. Contractor—The individual or entity with which Owner has contracted for performance of the Work.
	17. Cost of the Work—See Paragraph 13.01 for definition.
	18. Drawings—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.
	19. Effective Date of the Contract—The date, indicated in the Agreement, on which the Contract becomes effective.
	20. Engineer—The individual or entity named as such in the Agreement.
	21. Field Order—A written order issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
	22. Hazardous Environmental Condition—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto.  The presence at the Site of materials that are necessary f...
	23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
	24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
	25. Milestone—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date or by a time prior to Substantial Completion of all the Work.
	26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the Bid.
	27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
	28. Owner—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
	29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.
	30. Project—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Docum...
	31. Project Manual—The written documents prepared for, or made available for, procuring and constructing the Work, including but not limited to the Bidding Documents or other construction procurement documents, geotechnical and existing conditions inf...
	32. Resident Project Representative—The authorized representative of Engineer assigned to assist Engineer at the Site. As used herein, the term Resident Project Representative or “RPR” includes any assistants or field staff of Resident Project Represe...
	33. Samples—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
	34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review of the submittals and the performance of related construction activities.
	35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
	36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, whet...
	37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands furnished by Owner which are designated for the use of Contractor.
	38. Specifications—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
	39. Subcontractor—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
	40. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documen...
	41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner makes an award of contract, subject to stated conditions.
	42. Supplementary Conditions—The part of the Contract that amends or supplements these General Conditions.
	43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
	44. Technical Data—Those items expressly identified as Technical Data in the Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, or physical conditions relating to existing surface or subsurface structures at the Si...
	45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including but not limited to those that co...
	46. Unit Price Work—Work to be paid for on the basis of unit prices.
	47. Work—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to ...
	48. Work Change Directive—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work.


	1.02 Terminology
	A. The words and terms discussed in the following paragraphs are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
	B. Intent of Certain Terms or Adjectives:
	1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”...

	C. Day:
	1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

	D. Defective:
	1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	a. does not conform to the Contract Documents; or
	b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
	c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 15.03 or 15.04).


	E. Furnish, Install, Perform, Provide:
	1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable o...
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish ...

	F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	ARTICLE 2 –  Preliminary Matters
	2.01 Delivery of Bonds and Evidence of Insurance
	A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
	B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named insured and additional insured (as identified in the Supplementary C...
	C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each named insured and additional insured (as ...

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully executed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request a...
	B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals.  Owner shall make such original printed record vers...

	2.03   Before Starting Construction
	A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise specifically required by the Contract Documents), Contractor shall submit to Engineer for timely review:
	1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
	2. a preliminary Schedule of Submittals; and
	3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progre...


	2.04 Preconstruction Conference; Designation of Authorized Representatives
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in P...
	B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract.  Such individuals shall have the authority...

	2.05 Initial Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review for acceptability to Engineer as provided below the schedules submitted in acc...
	1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, sc...
	2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
	3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.


	2.06 Electronic Transmittals
	A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may transmit, and shall accept, Project-related correspondence, text, data, documents, drawings, information, and graphics, including but not limited to Shop ...
	B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner, Engineer, and Contractor shall jointly develop such protocols.
	C. When transmitting items in electronic media or digital format, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the recipient’s use of software application packages...


	ARTICLE 3 –  Documents: Intent, Requirements, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents.
	C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic or digital versions of the Contract Documents (including any printed copies derived from such electronic or digital versions) and the printed record...
	D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
	E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.

	3.02 Reference Standards
	A. Standards Specifications, Codes, Laws and Regulations
	1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall me...
	2. No provision of any such standard specification, manual, reference standard, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, c...


	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies:
	1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect...
	2. Contractor’s Review of Contract Documents: If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable...
	3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

	B. Resolving Discrepancies:
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between suc...
	a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
	b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).



	3.04 Requirements of the Contract Documents
	A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interp...
	B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer’s written clarification, interpretation, or de...
	C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specification...

	3.05 Reuse of Documents
	A. Contractor and its Subcontractors and Suppliers shall not:
	1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions, or reuse any...
	2. have or acquire any title or ownership rights in any other Contract Documents, reuse any such Contract Documents for any purpose without Owner’s express written consent, or violate any copyrights pertaining to such Contract Documents.

	B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.


	ARTICLE 4 –  Commencement and Progress of the Work
	4.01 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days af...

	4.02 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to such date.

	4.03 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect ...

	4.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
	1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
	2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 11.

	B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except ...

	4.05 Delays in Contractor’s Progress
	A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Times and Contract Price. Contra...
	B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control o...
	C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to a...
	1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
	2. abnormal weather conditions;
	3. acts or failures to act of utility owners (other than those performing other work at or adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and
	4. acts of war or terrorism.

	D. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not ...
	E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.
	F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor.
	G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or Contract Times under this paragraph within 30 days of the commencement of the delaying, disrupting, or interfering event.


	ARTICLE 5 –  Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions
	5.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner’s interest therein as necessary for giving ...
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	5.02 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas:
	1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements...
	2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a...

	B. Removal of Debris During Performance of the Work: During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste ...
	C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, applian...
	D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or press...

	5.03 Subsurface and Physical Conditions
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports known to Owner of explorations and tests of subsurface conditions at or adjacent to the Site;
	2. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities); and
	3. Technical Data contained in such reports and drawings.

	B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions an...
	2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.


	5.04 Differing Subsurface or Physical Conditions
	A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site either:
	1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or
	2. is of such a nature as to require a change in the Drawings or Specifications; or
	3. differs materially from that shown or indicated in the Contract Documents; or
	4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

	B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine the necessity of Owner’s obtaining additional exploration or tests ...
	C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or phys...
	D. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, or both, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an inc...
	a. such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
	b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03; and,
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times.

	2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
	a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise; or
	b. the existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract...
	c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

	3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.05 Underground Facilities
	A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or adjacent to the Site is based on information and data furnished to Owner or Engineer by the o...
	1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any such information or data provided by others; and
	2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
	a. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
	b. locating all Underground Facilities shown or indicated in the Contract Documents as being at the Site;
	c. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
	d. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.


	B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy, then Contractor shall,...
	C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy; obtain any pertin...
	D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground ...
	E. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract Times, or both, to the extent that any existing Underground Facility at the Site that was not shown or indicated in the Contract Documents, or was not shown o...
	a. Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated the existence or actual location of the Underground Facility in question;
	b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03;
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times; and
	d. Contractor gave the notice required in Paragraph 5.05.B.

	2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.06 Hazardous Environmental Conditions at Site
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site; and
	2. Technical Data contained in such reports and drawings.

	B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and ...
	2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions or information.

	C. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within ...
	D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs...
	E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contrac...
	F. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying...
	G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to...
	H. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that ...
	I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each an...
	J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them fro...
	K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.


	ARTICLE 6 –  Bonds and Insurance
	6.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of all of Contractor’s obligations under the Contract. These bonds shall re...
	B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bon...
	C. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds in the required amounts.
	D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or its right to do business is terminated in any state or jurisdiction where any part of the Project is located, or the surety ceases to meet the requirement...
	E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
	F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, Supplier, or other person or entity claiming to have furnished labor or materials used in the performance of the Work.

	6.02 Insurance—General Provisions
	A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in the Supplementary Conditions.
	B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue ins...
	C. Contractor shall deliver to Owner, with copies to each named insured and additional insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Contractor has o...
	D. Owner shall deliver to Contractor, with copies to each named insured and additional insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Owner has obtained ...
	E. Failure of Owner or Contractor to demand such certificates or other evidence of the other party’s full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided...
	F. If either party does not purchase or maintain all of the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain...
	G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the Contractor from the Site, impose an appropriate set-off against payment, and exercise Owner’s termination rights under Article 16.
	H. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect to obtain equivalent insurance to protect such other party’s interests at the expense of the party who was required to pro...
	I. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor’s interests.
	J. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor’s liability under the indemnities granted to Owner and other individuals and entities in the Contract.

	6.03 Contractor’s Insurance
	A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and employer’s liability insurance for:
	1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts.
	2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act coverage (if applicable).
	3. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s employees (by stop-gap endorsement in monopolist worker’s compensation states).
	4. Foreign voluntary worker compensation (if applicable).

	B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain commercial general liability insurance, covering all operations by or on behalf of Contractor, on an occurrence basis, against:
	1. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s employees.
	2. claims for damages insured by reasonably available personal injury liability coverage.
	3. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom.

	C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) and include the following coverages and endorsements:
	1. Products and completed operations coverage:
	a. Such insurance shall be maintained for three years after final payment.
	b. Contractor shall furnish Owner and each other additional insured (as identified in the Supplementary Conditions or elsewhere in the Contract) evidence of continuation of such insurance at final payment and three years thereafter.

	2. Blanket contractual liability coverage, to the extent permitted by law, including but not limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18.
	3. Broad form property damage coverage.
	4. Severability of interest.
	5. Underground, explosion, and collapse coverage.
	6.  Personal injury coverage.
	7. Additional insured endorsements that include both ongoing operations and products and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their equ...
	8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, “Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured” or its equivalent.

	D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance against claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance, or use of any motor...
	E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess liability insurance written over the underlying employer’s liability, commercial general liability, and automobile liability insurance described in the paragrap...
	F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy covering third-party injury and property damage claims, including clean-up costs, as a result of pollution conditions arising from Contractor’s operations a...
	G. Additional insureds: The Contractor’s commercial general liability, automobile liability, umbrella or excess, and pollution liability policies shall include and list as additional insureds Owner and Engineer, and any individuals or entities identif...
	H. Contractor’s professional liability insurance: If Contractor will provide or furnish professional services under this Contract, through a delegation of professional design services or otherwise, then Contractor shall be responsible for purchasing a...
	I. General provisions: The policies of insurance required by this Paragraph 6.03 shall:
	1. include at least the specific coverages provided in this Article.
	2. be written for not less than the limits of liability provided in this Article and in the Supplementary Conditions, or required by Laws or Regulations, whichever is greater.
	3. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed, or renewal refused until at least 10 days prior written notice has been given to Contractor.  Within three days of receipt of any such written n...
	4. remain in effect at least until final payment (and longer if expressly required in this Article) and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work as a warranty or correction obligation, or otherwi...
	5. be appropriate for the Work being performed and provide protection from claims that may arise out of or result from Contractor’s performance of the Work and Contractor’s other obligations under the Contract Documents, whether it is to be performed ...

	J. The coverage requirements for specific policies of insurance must be met by such policies, and not by reference to excess or umbrella insurance provided in other policies.

	6.04 Owner’s Liability Insurance
	A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against claims which may arise fro...
	B. Owner’s liability policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for any of Contractor’s obligations to the Owner, Engineer, or ...

	6.05 Property Insurance
	A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in the amount of the full insurable replacement cost thereof (subje...
	1. include the Owner and Contractor as named insureds, and all Subcontractors, and any individuals or entities required by the Supplementary Conditions to be insured under such builder’s risk policy, as insureds or named insureds. For purposes of the ...
	2. be written on a builder’s risk “all risk” policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the follo...
	3. cover, as insured property, at least the following: (a) the Work and all materials, supplies, machinery, apparatus, equipment, fixtures, and other property of a similar nature that are to be incorporated into or used in the preparation, fabrication...
	4. cover expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects).
	5. extend to cover damage or loss to insured property while in temporary storage at the Site or in a storage location outside the Site (but not including property stored at the premises of a manufacturer or Supplier).
	6. extend to cover damage or loss to insured property while in transit.
	7. allow for partial occupation or use of the Work by Owner, such that those portions of the Work that are not yet occupied or used by Owner shall remain covered by the builder’s risk insurance.
	8. allow for the waiver of the insurer’s subrogation rights, as set forth below.
	9. provide primary coverage for all losses and damages caused by the perils or causes of loss covered.
	10. not include a co-insurance clause.
	11. include an exception for ensuing losses from physical damage or loss with respect to any defective workmanship, design, or materials exclusions.
	12. include performance/hot testing and start-up.
	13. be maintained in effect, subject to the provisions herein regarding Substantial Completion and partial occupancy or use of the Work by Owner, until the Work is complete.

	B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 6.05 will contain a provision or endorsement that the coverag...
	C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for costs not covered because of the application of a policy deductible.
	D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder’s risk poli...
	E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in or supplement the builder’s risk or property insurance policies provided under this Paragraph 6.05, it may do so at Contractor’s expense.
	F. Insurance of Other Property: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, such as tools, construction equipment, or other personal property owned by Contractor, a Subcon...

	6.06 Waiver of Rights
	A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s risk policy, shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against ...
	B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for:
	1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by ...
	2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during ...

	C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insure...
	D. Contractor shall be responsible for assuring that the agreement under which a Subcontractor performs a portion of the Work contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identi...

	6.07 Receipt and Application of Property Insurance Proceeds
	A. Any insured loss under the builder’s risk and other policies of insurance required by Paragraph 6.05 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, an...
	B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any appl...
	C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the money so received applied on account thereof, and the Work and the cost thereof covered by Change Order, if needed.


	ARTICLE 7 –  Contractor’s Responsibilities
	7.01 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contract...
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

	7.02 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...

	7.03 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light...
	B. All materials and equipment incorporated into the Work shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit...
	C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

	7.04 “Or Equals”
	A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the Contract Price has been based upon Contractor furnishing such item as sp...
	1. If Engineer in its sole discretion determines that an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, Engineer shall deem it an “o...
	a. in the exercise of reasonable judgment Engineer determines that:
	1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
	2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
	3) it has a proven record of performance and availability of responsive service; and
	4) it is not objectionable to Owner.

	b. Contractor certifies that, if approved and incorporated into the Work:
	1) there will be no increase in cost to the Owner or increase in Contract Times; and
	2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.



	B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” item at Contractor’s expense.
	C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional data about the proposed “or-equal” item. Engineer will be the sole judge...
	D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request shall be final and binding, and may not be reversed through an app...
	E. Treatment as a Substitution Request: If Engineer determines that an item of material or equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may request that Engineer considered the proposed item as a substitute pursu...

	7.05 Substitutes
	A. Unless the specification or description of an item of material or equipment required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer autho...
	1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept r...
	2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.
	3. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
	a. shall certify that the proposed substitute item will:
	1) perform adequately the functions and achieve the results called for by the general design,
	2) be similar in substance to that specified, and
	3) be suited to the same use as that specified.

	b. will state:
	1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times,
	2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitu...
	3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.

	c. will identify:
	1) all variations of the proposed substitute item from that specified, and
	2) available engineering, sales, maintenance, repair, and replacement services.

	d. shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other cont...


	B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed ...
	C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse...
	E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute at Contractor’s expense.
	F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer’s denial of a substitution request shall be final and binding, and...

	7.06 Concerning Subcontractors, Suppliers, and Others
	A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work.  Such Subcontractors and Suppliers must be acceptable to Owner.
	B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for the performance of designated parts of the Work if required by the Contract to do so.
	C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against w...
	D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable, during the b...
	E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work. Owner also may require Contractor to retain specific replacements; provided, however, that Owner...
	F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, or both,...
	G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
	H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
	I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor’s o...
	J. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any of the Work.
	K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwis...
	L. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
	M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for th...
	N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor on account of Work performed for Contractor by the particular Subcontractor or Supplier.
	O. Nothing in the Contract Documents:
	1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier, or other individual or entity; nor
	2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any money due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.


	7.07 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights...
	B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, loss...
	C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...

	7.08 Permits
	A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governme...

	7.09 Taxes
	A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

	7.10 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall b...
	B. If Contractor performs any Work or takes any other action knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, and shall indemnify and hold harmless Owner and Engineer, a...
	C. Owner or Contractor may give notice to the other party of any changes after the submission of Contractor’s Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost or time ...

	7.11  Record Documents
	A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, and approved Shop Drawings. Con...

	7.12 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of perso...
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the cour...

	B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such...
	C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  The Supplementary Conditions identify any Owner’s safety programs that are applicable to the Work.
	D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which Owner’s and Engineer’s employees and representatives must comply while at the Site.
	E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly empl...
	F. Contractor’s duties and responsibilities for safety and protection shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 15.06.B that the Work is acceptable...
	G. Contractor’s duties and responsibilities for safety and protection shall resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contr...

	7.13 Safety Representative
	A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

	7.14 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or R...

	7.15 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice...

	7.16 Shop Drawings, Samples, and Other Submittals
	A. Shop Drawing and Sample Submittal Requirements:
	1. Before submitting a Shop Drawing or Sample, Contractor shall have:
	a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
	b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	c. determined and verified the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	d. determined and verified all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.

	2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review of that submittal, and that Contractor approves the submittal.
	3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be set forth in a written communication separa...

	B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals. Each submittal will be identified as Engineer may requ...
	1. Shop Drawings:
	a. Contractor shall submit the number of copies required in the Specifications.
	b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide a...

	2. Samples:
	a. Contractor shall submit the number of Samples required in the Specifications.
	b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes re...

	3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and responsibility of Cont...

	C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with the accepted Schedule of Submittals, and pursuant to the applicable terms of the Specifications.
	D. Engineer’s Review:
	1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items covered by the submittals will, after insta...
	2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto.
	3. Engineer’s review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
	4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3...
	5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 7.16.A and B.
	6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, shall not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Ch...
	7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, or other submittal shall result in such item becoming a Contract Document.
	8. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.D.4.

	E. Resubmittal Procedures:
	1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to ...
	2. Contractor shall furnish required submittals with sufficient information and accuracy to obtain required approval of an item with no more than three submittals. Engineer will record Engineer’s time for reviewing a fourth or subsequent submittal of ...
	3. If Contractor requests a change of a previously approved submittal item, Contractor shall be responsible for Engineer’s charges to Owner for its review time, and Owner may impose a set-off against payments due to Contractor to secure reimbursement ...


	7.17 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall...
	B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
	2. normal wear and tear under normal usage.

	C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of ...
	1. observations by Engineer;
	2. recommendation by Engineer or payment by Owner of any progress or final payment;
	3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
	4. use or occupancy of the Work or any part thereof by Owner;
	5. any review and approval of a Shop Drawing or Sample submittal;
	6. the issuance of a notice of acceptability by Engineer;
	7. any inspection, test, or approval by others; or
	8. any correction of defective Work by Owner.

	D. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract shall govern with respect to Contractor’s ...

	7.18 Indemnification
	A. To the fullest extent permitted by Laws and Regulations, and in addition to any other obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members,...
	B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, a...
	C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to the liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, consultants and subcontractors arising out of:
	1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
	2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.


	7.19 Delegation of Professional Design Services
	A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s responsibiliti...
	B. If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design cri...
	C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performanc...
	D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in th...
	E. Contractor shall not be responsible for the adequacy of the performance or design criteria specified by Owner or Engineer.


	ARTICLE 8 –  Other Work at the Site
	8.01 Other Work
	A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner’s employees, or through contracts between the Owner and third parties. Owner...
	B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance informatio...
	C. Contractor shall afford each other contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner’s employees, proper and safe access to the Site, and provide a reasonable...
	D. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under this Article 8, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies...

	8.02 Coordination
	A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to arrange to have utility owners perform work at or adjacent to the ...
	1. the identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
	2. an itemization of the specific matters to be covered by such authority and responsibility; and
	3. the extent of such authority and responsibilities.

	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	8.03 Legal Relationships
	A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s employees, any other contractor working for Owner, or any utility owner causes damage to the Work or to the property of Contractor or its Subcontractors, o...
	B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site. If Contractor fails...
	C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, Contractor shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a...
	D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor’s failure to take reasonable and customary measures to avoid suc...


	ARTICLE 9 –  Owner’s Responsibilities
	9.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	9.02 Replacement of Engineer
	A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor makes no reasonable objection to the replacement engineer. The replacement engineer’s status under the Contract Documents shall be that of the former Engineer.

	9.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	9.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in the Agreement.

	9.05 Lands and Easements; Reports, Tests, and Drawings
	A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01.
	B. Owner’s duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
	C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

	9.06 Insurance
	A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.

	9.07 Change Orders
	A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

	9.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.

	9.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any...

	9.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.

	9.11 Evidence of Financial Arrangements
	A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract Documents (including obligations under proposed changes in the Work).

	9.12 Safety Programs
	A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Owner has been informed.
	B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.


	ARTICLE 10 –  Engineer’s Status During Construction
	10.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract.

	10.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality...
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Cont...

	10.03 Project Representative
	A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any s...

	10.04 Rejecting Defective Work
	A. Engineer has the authority to reject Work in accordance with Article 14.

	10.05 Shop Drawings, Change Orders and Payments
	A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth in Paragraph 7.16.
	B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, are set forth in Paragraph 7.19.
	C. Engineer’s authority as to Change Orders is set forth in Article 11.
	D. Engineer’s authority as to Applications for Payment is set forth in Article 15.

	10.06 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

	10.07 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the ...

	10.08 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertakin...
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failur...
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to...
	E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also apply to the Resident Project Representative, if any.

	10.09 Compliance with Safety Program
	A. While at the Site, Engineer’s employees and representatives will comply with the specific applicable requirements of Owner’s and Contractor’s safety programs (if any) of which Engineer has been informed.


	ARTICLE 11 –  Amending the Contract Documents; Changes in the Work
	11.01 Amending and Supplementing Contract Documents
	A. The Contract Documents may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
	1. Change Orders:
	a. If an amendment or supplement to the Contract Documents includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order. A Change Order also may be used to establish amendments and sup...
	b. Owner and Contractor may amend those terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engi...

	2. Work Change Directives: A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subseq...
	3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as ind...


	11.02 Owner-Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Such changes shall be supported by Engineer’s recommendation, to the extent the c...

	11.03  Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case...

	11.04 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any Claim for an adjustment of Contract Price shall comply with the provisio...
	B. An adjustment in the Contract Price will be determined as follows:
	1. where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03); or
	2. where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or
	3. where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Cont...

	C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be determined as follows:
	1. a mutually acceptable fixed fee; or
	2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
	a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee shall be 15 percent;
	b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five percent;
	c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and 11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of...
	d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
	e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an amount equal to five percent of such n...
	f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be computed on the basis of the net change in accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive.



	11.05 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any Claim for an adjustment in the Contract Times shall comply with the provi...
	B. An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph 4.05, concerning delays in Contractor’s progress.

	11.06 Change Proposals
	A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; appeal an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of...
	1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but in no event later than 30 days) after the start of the event giving rise thereto, or after such initial decision. The Contractor shall submit supporting data, includ...
	2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, approve it in whole, or deny it in part and approve it in part. Such actio...
	3. Binding Decision: Engineer’s decision will be final and binding upon Owner and Contractor, unless Owner or Contractor appeals the decision by filing a Claim under Article 12.

	B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will no...

	11.07 Execution of Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders covering:
	1. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
	2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
	3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) required because of Owner’s acceptance of defective Work under Paragraph 14.04 or Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by t...
	4. changes in the Contract Price or Contract Times, or other changes, which embody the substance of any final and binding results under Paragraph 11.06, or Article 12.

	B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as if fully executed.

	11.08 Notification to Surety
	A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of ...


	ARTICLE 12 –  Claims
	12.01 Claims
	A. Claims Process: The following disputes between Owner and Contractor shall be submitted to the Claims process set forth in this Article:
	1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;
	2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents; and
	3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters.

	B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Pr...
	C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations.  The parties may ex...
	D. Mediation:
	1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate shall stay the Claim submittal and response process.
	2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, either Owner or Contractor may unilaterally terminate the mediation process, and the Claim submittal and decision process shall resume as of the date of the termina...
	3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

	E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, such action shall be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final r...
	F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either...
	G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and ...


	ARTICLE 13 –  Cost of the Work; Allowances; Unit Price Work
	13.01 Cost of the Work
	A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distin...
	1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or
	2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those additional ...

	B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Para...
	1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, an...
	2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall accrue to Contractor unless ...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will...
	4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
	5. Supplemental costs including the following:
	a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees incurred in discharge of duties connected with the Work.
	b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, ...
	c. Rentals of all construction equipment and machinery, and the parts thereof, whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloa...
	d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
	e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
	f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of pr...
	g. The cost of utilities, fuel, and sanitary facilities at the Site.
	h. Minor expenses such as communication service at the Site, express and courier services, and similar petty cash items in connection with the Work.
	i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.


	C. Costs Excluded: The term Cost of the Work shall not include any of the following items:
	1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and...
	2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.
	3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and charges against Contractor for delinquent payments.
	4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of material...
	5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.

	D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, Contractor’s fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order, Change Proposal, Claim, set-off, or other a...
	E. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acc...

	13.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner an...
	B. Cash Allowances: Contractor agrees that:
	1. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
	2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for addition...

	C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
	D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

	13.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified i...
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereo...
	E. Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the Contract Price if:
	1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement;
	2. there is no corresponding adjustment with respect to any other item of Work; and
	3. Contractor believes that it is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price, and the parties are unable to agree as to the amoun...



	ARTICLE 14 –  Tests and Inspections; Correction, Removal or Acceptance of Defective Work
	14.01 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction will have access to the Site and the Work at reasonable times for their observation, inspecti...

	14.02 Tests, Inspections, and Approvals
	A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
	B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by O...
	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibili...
	D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
	1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
	2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work;
	3. by manufacturers of equipment furnished under the Contract Documents;
	4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
	5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work.

	E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
	F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering shall ...

	14.03 Defective Work
	A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.
	B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and to reject defective Work.
	C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
	D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Wor...
	E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.
	F. Costs and Damages: In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limit...

	14.04 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer’s confirmation that such acceptance is in general ...

	14.05 Uncovering Work
	A. Engineer has the authority to require special inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
	B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer’s observation, and then replace the covering, all at Contractor’s expense.
	C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or t...
	1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory repla...
	2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, ...


	14.06 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order C...

	14.07 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer, or if Contractor fails to perform the Work in accordance with the Contract Do...
	B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of...
	C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses ...
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 14.07.


	ARTICLE 15 –  Payments to Contractor; Set-Offs; Completion; Correction Period
	15.01 Progress Payments
	A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on acco...
	B. Applications for Payments:
	1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering t...
	2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor’s legitima...
	3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

	C. Review of Applications:
	1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating...
	2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer’s observations of the executed Work as an experienced and qualified design professional, and o...
	a. the Work has progressed to the point indicated;
	b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Docu...
	c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

	3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
	a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

	4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s recommendation of any payment, including final payment, will impose responsibility on Engineer:
	a. to supervise, direct, or control the Work, or
	b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
	c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of the Work, or
	d. to make any examination to ascertain how or for what purposes Contractor has used the money paid on account of the Contract Price, or
	e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

	5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be incorrect to make the representations to Owner stated in Paragraph 15.01.C.2.
	6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s opinion to protect Owner from loss because:
	a. the Work is defective, requiring correction or replacement;
	b. the Contract Price has been reduced by Change Orders;
	c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
	e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.


	D. Payment Becomes Due:
	1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the amount recommended (subject to any Owner set-offs) will become due, and when due will be paid by Owner to Contractor.

	E. Reductions in Payment by Owner:
	1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
	a. claims have been made against Owner on account of Contractor’s conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages on account of Contractor’s conduct in the performance or furnishing of the Work, in...
	b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
	c. Contractor has failed to provide and maintain required bonds or insurance;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
	e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
	f. the Work is defective, requiring correction or replacement;
	g. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	h. the Contract Price has been reduced by Change Orders;
	i. an event that would constitute a default by Contractor and therefore justify a termination for cause has occurred;
	j. liquidated damages have accrued as a result of Contractor’s failure to achieve Milestones, Substantial Completion, or final completion of the Work;
	k. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
	l. there are other items entitling Owner to a set off against the amount recommended.

	2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and th...
	3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 15.01.C.1 and subject to interest as provided in the Agreement.


	15.02 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obliga...

	15.03 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contr...
	B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in ...
	C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which shall fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of i...
	D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial Completion, review the builder’s risk insurance policy with respe...
	E. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch li...
	F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

	15.04 Partial Use or Occupancy
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a sep...
	1. At any time Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, C...
	2. At any time Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
	3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially com...
	4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other property insurance.


	15.05 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspe...

	15.06 Final Payment
	A. Application for Payment:
	1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, g...
	2. The final Application for Payment shall be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents;
	b. consent of the surety, if any, to final payment;
	c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment.
	d. a list of all disputes that Contractor believes are unsettled; and
	e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.

	3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, service...

	B. Engineer’s Review of Application and Acceptance:
	1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied ...

	C. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer’s written recommendation of final payment.
	D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application for Payment and accompanying documentation, the amount recommended by Engineer (less any further sum Owner is entitled to set off against Engineer’s recommend...

	15.07 Waiver of Claims
	A. The making of final payment will not constitute a waiver by Owner of claims or rights against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Para...
	B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted or appealed under the provisions of Article 17.

	15.08 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contract Docume...
	1. correct the defective repairs to the Site or such other adjacent areas;
	2. correct such defective Work;
	3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
	4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting therefrom.

	B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work ...
	C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specificati...
	D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year aft...
	E. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitati...


	ARTICLE 16 –  Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Sched...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) ten days written notice that Owner is considering a declaration that Contractor is in default and termination of the contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within seven days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...
	F. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or ...
	G. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions of Paragraphs 16.02.B and 16.02.D.

	16.03 Owner May Terminate For Convenience
	A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
	1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
	2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead...
	3. other reasonable expenses directly attributable to termination, including costs incurred to prepare a termination for convenience cost proposal.

	B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, or other economic loss arising out of or resulting from such termination.

	16.04 Contractor May Stop Work or Terminate
	A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after i...
	B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum fina...


	ARTICLE 17 –  Final Resolution of Disputes
	17.01 Methods and Procedures
	A. Disputes Subject to Final Resolution: The following disputed matters are subject to final resolution under the provisions of this Article:
	1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full; and
	2. Disputes between Owner and Contractor concerning the Work or obligations under the Contract Documents, and arising after final payment has been made.

	B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner or Contractor may:
	1. elect in writing to invoke the dispute resolution process provided for in the Supplementary Conditions; or
	2. agree with the other party to submit the dispute to another dispute resolution process; or
	3. if no dispute resolution process is provided for in the Supplementary Conditions or mutually agreed to, give written notice to the other party of the intent to submit the dispute to a court of competent jurisdiction.



	ARTICLE 18 –  Miscellaneous
	18.01 Giving Notice
	A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
	1. delivered in person, by a commercial courier service or otherwise, to the individual or to a member of the firm or to an officer of the corporation for which it is intended; or
	2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the sender of the notice.


	18.02 Computation of Times
	A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by t...

	18.03 Cumulative Remedies
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to...

	18.04 Limitation of Damages
	A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, members, partners, employees, agents, consultants, or subcontr...

	18.05 No Waiver
	A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, nor shall it affect the enforceability of that provision or of the remainder of this Contract.

	18.06 Survival of Obligations
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptanc...

	18.07 Controlling Law
	A. This Contract is to be governed by the law of the state in which the Project is located.

	18.08 Headings
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.
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