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Overview

• Purpose
oStatus update and discussion of ROC Facility construction project.

• Agenda
oTimeline
oNext Steps - Construction
oNext Steps - Solar Photovoltaic:
Overview
Options
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Timeline
• Design Award: Oct ‘21
• Design: Oct ‘21 to Jan ’23
• Funding & Budgeting: Mar ‘22 to Nov ‘23
• Construction Solicitation: Jan ’23 to Jun Apr ‘24
• Solar PV Array Solicitation: Apr ‘24 to Aug ‘24
• Building Construction: May ‘23 to Dec ‘24
• Commissioning and Outfitting: Jan ‘25 to Jun ’25
• Ribbon cutting: Jul  ‘25
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Next Steps – Construction 

• Permitting with Village of Libertyville
• Groundbreaking Ceremony:

o Elected Officials (US, State, and County)
o1st Responders:

 Emergency Telephone System Board (ETSB) Members
 Public Safety Answering Points (PSAP) Members
 Emergency Management Agency (EMA) Members

oCommunications will be coordinating
oDate TBD depending on permitting; June
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Next Steps – Solar Photovoltaic

• Construction and Operations and Maintenance Costs:
o Estimated Construction Cost: $3.4M
o Annual Operations and Maintenance: $10K

• Illinois Clean Energy Community Foundation (ICECF) Net Zero Energy 
Grant:
o $2M grant
o Earned by Lake County with Net Zero Energy rating of building
o Must own solar panels to qualify for Net Zero Energy rating

• Inflation Reduction Act: 
o Lake County is eligible for Solar Federal Tax Credit for up to 30% of installation costs
o Private Developers also qualify for tax credit

• Renewable Energy Credits (REC):
o Lake County owns RECs if we own solar panels
o We must own RECs to qualify for ICECF Grant
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Next Steps – Solar Photovoltaic

• Options Considered:
o Lake County Purchase Outright:

 Qualify for ICECF Grant and Solar Federal Tax Credit
 Estimated overall cost to Lake County: $500K

oPower Purchase Agreement:
 Developer installs and operates Solar PV Array
 County purchases generated power at specific rate over 15 or 20 years
 County has option to purchase Solar PV Array in years 8 or 15
 Cannot use ICECF grant 
 Do not own RECs

• Way forward: Purchase Outright
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Questions
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