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File #: 10-1118 Version: 1 Name: Prairie Crossing Bike Path (IL Rte. 176 to Peterson
Road), Phase | Engineering Services: LCDOT
Change Order No. 1
Type: committee action item Status: Passed
File created: 11/1/2010 In control: Public Works and Transportation Committee
On agenda: Final action: 11/8/2010
Title: Joint committee action item approving Change Order No. 1 consisting of an increase of $15,069.42
for additions to the Phase | Engineering services for Prairie Crossing Bike Path from IL Rte. 176 to
Peterson Road, designated as Section 09-00171-13-BT.
Sponsors:
Indexes:

Code sections:

Attachments: 1. Prairie Crossing Bike Path LCDOT Change Order No. 1

Date Ver. Action By Action Result

11/10/2010 1 Financial & Administrative approved Pass
Committee

11/10/2010 1 Public Works and Transportation approved and referred on to the Financial Pass
Committee and Administrative Committee

Joint committee action item approving Change Order No. 1 consisting of an increase of $15,069.42
for additions to the Phase | Engineering services for Prairie Crossing Bike Path from IL Rte. 176 to
Peterson Road, designated as Section 09-00171-13-BT.

Prairie Crossing Bike Path (/L Rte. 176 to Peterson Road), Phase | Engineering Services: LCDOT
Change Order No. 1

Change Orders need to be approved by the standing committees for cumulative net increases over
10%.

The Prairie Crossing Bike Path project is under contract with McClure Engineering, Associates, Inc., in
the amount of $73,787.97.

Additional engineering services are being required for several revisions to the original scope of work as
detailed in the attached Change Order No. 1.

Original awarded contract - $73,787.97; Change Order No. 1 - $15,069.60; sum of all changes -
$88,857.39.
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