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File #:  Version: 110-1118 Name: Prairie Crossing Bike Path (IL Rte. 176 to Peterson
Road), Phase I Engineering Services:  LCDOT
Change Order No. 1

Status:Type: committee action item Passed

File created: In control:11/1/2010 Public Works and Transportation Committee

On agenda: Final action: 11/8/2010

Title: Joint committee action item approving Change Order No. 1 consisting of an increase of $15,069.42
for additions to the Phase I Engineering services for Prairie Crossing Bike Path from IL Rte. 176 to
Peterson Road, designated as Section 09-00171-13-BT.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Prairie Crossing Bike Path LCDOT Change Order No. 1

Action ByDate Action ResultVer.

approvedFinancial & Administrative
Committee

11/10/2010 1 Pass

approved and referred on to the Financial
and Administrative Committee

Public Works and Transportation
Committee

11/10/2010 1 Pass

Joint committee action item approving Change Order No. 1 consisting of an increase of $15,069.42
for additions to the Phase I Engineering services for Prairie Crossing Bike Path from IL Rte. 176 to
Peterson Road, designated as Section 09-00171-13-BT.

· Prairie Crossing Bike Path (IL Rte. 176 to Peterson Road), Phase I Engineering Services:  LCDOT
Change Order No. 1

· Change Orders need to be approved by the standing committees for cumulative net increases over
10%.

· The Prairie Crossing Bike Path project is under contract with McClure Engineering, Associates, Inc., in
the amount of $73,787.97.

· Additional engineering services are being required for several revisions to the original scope of work as
detailed in the attached Change Order No. 1.

· Original awarded contract - $73,787.97; Change Order No. 1 - $15,069.60; sum of all changes -
$88,857.39.
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