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Joint committee action item approving Change Order No. 2, consisting of an increase of $45,168.19
for additions to the Peterson Road at IL Route 60 Intersection Improvement’s Engineering Services,
designated as Section No. 00-00098-11-CH.

· Peterson Road at IL Route 60 Intersection Improvement, Engineering Services:  LCDOT Change Order
No. 2

· Change Orders need to be approved by the standing committees for cumulative net increases over
10%.

· The Peterson Road at IL Route 60 Intersection Improvement project is under contract with Teng and
Associates, in the amount of $614,216.30.

· The scope of work covered in this change order is for: update plats to IDOT format for parcels IDOT is
now acquiring; provide the detailed structure plans for the extension of the Squaw Creek box culvert;
and miscellaneous Phase III coordination and direct costs.

· Summary: original awarded contract - $592,483.12; Change Order No. 2 -   $45,168.19; sum of
all changes - $659,384.49.
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