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Joint committee action item approving Change Order No. 1 & final for the Skokie Valley Bike Path
from Laurel Ave. to IL Rte. 176, designated as Section No. 94-00241-00-BT.

· Change orders need to be approved by the standing committees for cumulative net increases over
10%.

· The Skokie Valley Bike Path project is under an original engineering contract proposal totaling
$194,309.

· The construction contract on this project exceeded the original completion date due to additional
requirements from the land owners (Com Ed & Union Pacific Railroad).

· As a result, the construction inspection consultant required additional time and expense for this added
construction time frame. Summary: Original contract - $194,309; Change Order No. 1 - $25,685; sum
of all changes - $25,685.
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