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Joint committee action item approving Change Order No. 2, consisting of an increase of $19,864.17
for additions to the Wadsworth Road at Green Bay Road intersection improvement phase II design
engineering services contract, and designated as Section 03-00033-12-CH.

· Wadsworth Road at Green Bay Road Intersection Improvement, Phase II Design Engineering
Services: Change Order No. 2.

· Change Orders need to be approved by the standing committee and the Financial and Administrative
Committee for cumulative net increases over 10%.

· The Wadsworth Road at Green Bay Road Improvement is under contract with Christopher B. Burke
Engineering, in the amount of $519,380.32.

· Additional engineering services are being requested for miscellaneous minor revisions to the original
scope of work, as detailed in the attached Change Order No. 2.
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