



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 18-0625      **Version:** 1      **Name:** Joint committee action approving Change Order #1 for the Public Works Painting Projects with BP&T Co., Mt. Prospect, IL in the amount of \$6,175.

**Type:** committee action item      **Status:** Passed

**File created:** 5/30/2018      **In control:** Public Works and Transportation Committee

**On agenda:**      **Final action:** 6/6/2018

**Title:** Joint committee action approving Change Order Number One for Public Works Painting Projects with BP&T Company, Mount Prospect, Illinois, in the amount of \$6,175.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/6/2018	1	Financial & Administrative Committee	approved	Pass
6/6/2018	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action approving Change Order Number One for Public Works Painting Projects with BP&T Company, Mount Prospect, Illinois, in the amount of \$6,175.

- A contract was awarded to BP&T Company for painting lift stations as part of Public Works Painting Projects in November 2017.
- Change Order Number One addresses additional painting work needed at two lift stations that was unforeseen at the time when the project bids were prepared.
- In accordance with Article 8, section 101(2) of the Lake County Purchasing Ordinance, this change order was not reasonably foreseeable at the time the contract was signed.
- Change Order Number One is in the amount of \$6,175, increasing the original contract amount from \$25,800 to \$31,975.

### Change Order Request

Original awarded contract:      \$25,800

Change Order One:      \$ 6,175

**Sum of all changes:      \$31,975**