



Lake County Illinois

Legislation Details (With Text)

File #: 16-0818 **Version:** 1 **Name:** Buffalo Grove Road Patching: Change Order No. 2
Type: committee action item **Status:** Passed
File created: 8/23/2016 **In control:** Public Works and Transportation Committee
On agenda: **Final action:** 9/7/2016

Title: Joint committee action item approving change order number two consisting of an increase of \$84,314.34 for additions to the Buffalo Grove Road patching construction contract, and designated as Section 16-00249-04-RS.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-0818 Buffalo Grove Road Patching Change Order No 2.pdf

Date	Ver.	Action By	Action	Result
9/7/2016	1	Financial & Administrative Committee	approved	Pass
8/31/2016	1	Public Works and Transportation Committee	approved and referred on to the Financial and Administrative Committee	Pass

Joint committee action item approving change order number two consisting of an increase of \$84,314.34 for additions to the Buffalo Grove Road patching construction contract, and designated as Section 16-00249-04-RS.

- Buffalo Grove Road Patching: Change Order Number Two.
- Change Orders need to be approved by the standing committees for cumulative net increases over 10 percent.
- Buffalo Grove Road patching project is under contract with J.A. Johnson Paving Co. in the amount of \$306,425.23.
- The significant items driving this change order are the balancing of construction items, and field adjustments made to fulfill the intent of the contract.

Summary:

Original awarded contract:	\$306,425.23
Change order number two:	\$84,314.34
Previously approved change order:	\$14,527.05
Sum of all changes:	\$98,841.39