



# Lake County Illinois

## Legislation Details (With Text)

**File #:** 22-1020      **Version:** 1      **Name:** Charge Order One Stanley Consultants  
**Type:** committee action item      **Status:** Passed  
**File created:** 7/18/2022      **In control:** Financial & Administrative Committee  
**On agenda:**      **Final action:** 8/4/2022  
**Title:** Committee action approving Change Order One for the relocating of east and west electrical main services to new location for Depke Juvenile Justice Complex with Stanley Consultants, Inc. of Chicago, Illinois in the amount of \$36,960 for a total contract amount of \$126,124.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21144 Fully Executed Agreement.pdf, 2. R0004-24-58R1-7-12-2022.pdf

Date	Ver.	Action By	Action	Result
8/4/2022	1	Financial & Administrative Committee	approved	Pass

Committee action approving Change Order One for the relocating of east and west electrical main services to new location for Depke Juvenile Justice Complex with Stanley Consultants, Inc. of Chicago, Illinois in the amount of \$36,960 for a total contract amount of \$126,124.

- In October 2021, a contract was issued to Stanley Consultants, Inc. for the relocating of east and west electrical main services to new location for Depke Juvenile Justice Complex.
- Under the initial terms the consultant would attend site visits with an architect, mechanical, electrical, and structural engineers, review of existing building and site drawings, and construction estimate, design and construction support.
- Change Order One accounts for additional design services, bidding assistance and contract administration services.
- In accordance with Section 33.082 of the Lake County Purchasing Ordinance, when the total of change orders, contract modifications, or price adjustments on any contract approved by resolution by the County Board exceeds 10 percent of the original contract amount, approval of the standing committee in charge of the contracting department or agency and the Financial and Administrative Committee is required.
- This committee action authorizes and directs the Purchasing Agent to execute a contract change order with Stanley Consultants, Inc., increasing the original contract value by \$36,960 for a total contract amount \$126,124.

### **COMMITTEE ACTION ITEM**

TO: Chair, Financial & Administrative Committee

FROM: RuthAnne K. Hall, Purchasing Agent

DATE: July 28, 2022

RE: Committee action approving Change Order One to the agreement with Stanley Consultants, Inc. of Chicago, Illinois

1. In October 2021, a contract was issued to Stanley Consultants, Inc. for the relocating of east and west electrical main services to new location for Depke Juvenile Justice Complex.
2. Under the initial terms the consultant would attend site visits with an architect, mechanical, electrical, and structural engineers, review of existing building and site drawings, and construction estimate, design and construction support.
3. Change Order One accounts for additional design services, bidding assistance and contract administration services.
4. In accordance with Section 33.082 of the Lake County Purchasing Ordinance, when the total of change orders, contract modifications, or price adjustments on any contract approved by resolution by the County Board exceeds 10 percent of the original contract amount, approval of the standing committee in charge of the contracting department or agency and the Financial and Administrative Committee is required.
5. This committee action authorizes and directs the Purchasing Agent to execute a contract change order with Stanley Consultants, Inc., increasing the original contract value by \$36,960 for a total contract amount \$126,124.