



# Lake County Illinois

## Legislation Text

File #: 22-0453, Version: 1

Joint committee action authorizing Contract Modification Number One for Agreement 21154 with Applied Technologies, Inc., Lake Villa, Illinois, for further investigation of the Antioch Township Sanitary Sewer.

- Engineering Services for the Antioch Township Sanitary Sewer Study Update is under contract with Applied Technologies, Inc., Lake Villa, Illinois, in the amount of \$49,500 under Professional Services Agreement #21154 effective September 21, 2021. The Study, completed in December 2021, updated construction and connection costs, identified an alternate sewage collection system and identified potential sub-service areas.
- Based on the Study, the need to evaluate alternate conveyance options and sub service areas that may provide cost savings and the need to investigate funding sources were identified.
- Contract Modification Number One is required for additional engineering services to evaluate alternate conveyance options and sub service areas that may provide cost savings and the need to investigate funding sources. Contract Modification Number One increases the amount of the Engineering Services contract by \$48,400, from \$49,500 to \$97,900.
- In accordance with Section 33.08 of the Lake County Purchasing Ordinance it is hereby requested that the Purchasing Agent be authorized to enter into Contract Modification Number One.

### JOINT COMMITTEE ACTION

**WHEREAS**, Lake County Public Works identified a need to enter into a professional services agreement to provide engineering services for the Antioch Township Sanitary Sewer Study Update in September 2021; and

**WHEREAS**, the Department of Public Works entered into an agreement with Applied Technologies, Inc. for engineering services for the Antioch Township Sanitary Sewer Study update; and

**WHEREAS**, Contract Modification Number One is required to increase the scope of work of the project to include investigations of service areas, alternate conveyance options and sources of available funding.

**NOW, THEREFORE BE IT RESOLVED** by this County Board of Lake County, Illinois, that the Purchasing Agent is hereby authorized and directed to execute Contract Modification Number One for Professional Services with Applied Technologies, Inc. of Lake Villa, Illinois, in the amount of \$48,400 for professional engineering services for the Antioch Township Sanitary Sewer Study, for a total contract value of \$97,900.

**DATED** at WAUKEGAN, LAKE COUNTY, ILLINOIS on this 12<sup>th</sup> day of April, A.D., 2022.